

TDV Vol 2 Timeline

Please note this schedule is tentative and some of the dates may slightly differ. Refer to official emails and forms for specific deadlines.

January

- Mod applications open.

February

- **February 3rd - February 28th:** Open call application is open.

March

- Discord server opens.
- **March 2nd - March 9th:** Charity Suggestion Form is open.
- **March 10th - March 26th:** Contributors vote to select the benefitted charities for Vol 2.
- **March 21st:** Rough drafts due for potential cover artists.
- **Late March, going into April:** Contributors vote to select the SFW and NSFW cover artists based on the submitted rough drafts.
- Merch artists coordinate with mod team about merch assignment (no drafts are due, just a decision on the type of merch each artist will design.)

April

- **April 11th - April 25th:** Mandatory check-in for contributors.

May

- Submission form opens, the mod team reviews submissions on a rolling basis. Pieces may be asked for minor modifications or clarifications, or receive a green light otherwise.
- **May 15th:** Final deadline for merch designs and covers.
- **May 31st:** Final submission deadline.

June

- Contributors have a 2 week grace period to enact any modifications requested by the mod team.
- Covers reveal on social media platforms.
- Potential start of crowdfunding campaign: Contributors are welcome to share teasers of their completed pieces on social media.

July

- Start/Continuation of crowdfunding campaign.
- Final pass - contributors are given the chance to review a semi finalized draft of the fanzines for any potential issues.

August

- Production phase: Funds are released, orders are placed through vendors.
- Potential start of shipping phase, dependent on speed of vendors.

September

- Shipping phase: Packages will be sent out in batches.
- Free digital zine package is made available for all contributors.
- Contributors are given the go ahead to share their full pieces (please wait for the mod team to give official word on this, as the exact date will change depending on when shipping actually starts.)

October

- Leftovers store opens.
- Final donations are made and receipts are shared publicly (potentially into November, if there are any delays with production and/or shipping.)