

<b>Unit of Study</b>	comp3888
<b>Team name</b>	CP21A - T13A_COMP3888_Group2
<b>Project Name</b>	Code Combat
<b>Project start date</b>	Monday, 24/9/2020
<b>Project end date</b>	Sunday, 22/11/2020
<b>Project point person</b>	Thomas Walker
<b>Report Date</b>	12/9/2020

<b>Quick description</b>	Create a number of “arena”-style levels enabling highschool students to test their Python skills.
--------------------------	---

Status item	Status up to last week	Planned for next week
<b>Scope</b>	Overall project scope – any changes  Were told to complete CodeCombat modules  Clarification: Levels will cater to high school students	
<b>Time</b>	Are you still on track to complete the project by the originally planned end date? Any changes?  Yes, we seem to be running on time.	
<b>Quality</b>	Overall quality of the project and its deliverables  Fairly unsure at this time due to early stage of project	
<b>Planned Activities</b>	What did you have planned to do last week?  Setup: bitbucket, slack, Trello, Complete: CodeCombat first module, Communication: Intro meeting with Ben, sending first email to Ben, booking regular meeting times and coordinating with other group	What do you have planned to do last week?  Complete first two modules of CodeCombat  Starting initial programming on arena levels  Start utilising BitBucket and slack
<b>Achievements</b>	Key accomplishments in the past week and/or what activities did you actually complete.  Setup: Bitbucket, slack, Trello, Complete: CodeCombat first module (3 of us completed) Communication: Intro meeting with Ben, sending first email to Ben, booking regular meeting times and coordinating with other group	

<b>Major deliverables</b>	Key deliverables – software, documentation...etc. that have been produced  Group Contract Weekly status report Emails: Sent Ben into+ skills, requested logins to CodeCombat Minutes: Meeting w/ Ben, tutorial meeting, Sunday meeting	Key deliverables you expect to be working on or produce next week  -Arena demo's
<b>Major issues</b>	Issues addressed this week  Songtao had issues logging past level 13 of CodeCombat - Resolved	Issues you need to monitor, or issues expected in the coming week  Issues with using Arena creation tool are expected  Possible issues in collating code used for levels
<b>Major risks</b>	Risks addressed or monitored this week  No major risks observed	Risks that need to be monitored or risks expected in the coming week  Minor: Ensure group tasks delegated equally
<b>External dependencies</b>	Outside factors that have had an effect on project tasks, activities, deliverables...etc.  No outside factors had an effect on scheduled tasks	Outside factors that may have an effect or need to be considered in the coming week.  We can't foresee any external factors at this time
<b>Estimated effort (h)</b>	How much effort did your team expect to put in last week?  3 hrs per person	How much effort does your team expect to put in, in the coming week?  At least 5hrs per person
<b>Recorded effort (h)</b>	How much effort did your team actually put in last week?  3 hrs per person	
<b>Overall Status (RYG)</b>	Green	

\*project status report should be brief but informative – may use dot points where appropriate