





2025-2026 Comprehensive Site Planning Schedule

<p>PHASE 1</p> <p>Millard Site Planning</p> <p>Data Retreat First Planning Session Action Team Research Final Planning Session</p> 	<p>PHASE 2</p> <p>Millard Site Planning</p> <p>Implementation Begins</p>  <p>School Strategically Activates Action Plans</p> <p>Schools Remain in Phase 2 for 1-2 years</p> <p>Year 1Year 2</p>		<p>PHASE 3</p> <p>Millard Site Planning</p> <ul style="list-style-type: none"> Site Plan Update Schools continue implementation Schools have the opportunity to update Site Plan if any new critical issues arise 	<p>PHASE 4</p> <p>Millard Site Planning</p>  <p>Schools activate all remaining Action Plans</p> <p>Schools remain in Phase 4 for 1-2 years</p> <p>School Improvement Teams, in cooperation with the Leadership & Learning Department, determine if they are ready to return to Phase 1 once all Specific Results have been met.</p> <p>Year 1Year 2</p>	
Bryan	Black Elk	Abbott	Aldrich	Ackerman	Cottonwood
Hitchcock	Cather	Reeder	Cody	Neihardt	Rohwer
Holling Heights	Disney	Wheeler	Ezra	Rockwell	Willowdale
Norris	Harvey Oaks	Kiewit Middle	Morton	Central Middle	Russell Middle
Reagan	Montclair	Millard North High	Sandoz	North Middle	Young Adult Program
Beadle Middle	Andersen Middle		Upchurch	Millard South High	
Keith Lutz Horizon High	Millard West High				