



MAMARONECK UNION FREE SCHOOL DISTRICT
Office of Curriculum and Instruction

Curriculum Projects Snapshot
Progress as of July 22, 2024

Project Area/Name	Primary Priority	Project Status	Notes
District Theory of Action for Teaching and Learning	3	Progressing	In its retreat session on July 3, 2024, the administrative team drafted this theory of action through a consensus-building activity. Next steps are to share it with stakeholders for feedback and revision.
ENL Curriculum Mapping	3	Assessing	Teams are meeting this summer to begin this work.
Health/Physical Education Mapping	3	Assessing	Teams are meeting this summer to begin this work.
Humanities Mapping	3	Progressing	Teams are meeting this summer to draft a K-5 Literacy Theory of Action and to develop scope and sequence. On the secondary level, draft curriculum maps in humanities subjects are moving toward publication.
Performing Arts Mapping	3	Assessing	Conversations have begun to update PACE curriculum. Work has begun to plan a K-12 performing art scope/sequence and mapping project.
STEM Mapping	3	Progressing	The HMX has begun to expand mathematics opportunities to students in special education. On the high school level, draft curriculum maps in most STEM subjects are moving toward publication.
Visual Arts Mapping	3	Progressing	A team of visual arts teachers has met to begin framing a theory of action. Next steps are to polish off that theory and develop scope and sequence.
World Languages Mapping	3	Assessing	Work has begun to plan a K-12 world languages scope/sequence and mapping project.
DEIB Action Plan Implementation	2	Progressing	School-based teams are meeting this summer to plan for the 2024-2025 school year. The administrative team has developed a draft theory of action . Next steps are to share it with stakeholders for feedback and revision.
Counseling Mapping	3	Assessing	The administrative team is planning for the development of a counseling theory of action and subsequent curriculum mapping, all to commence in 2024-2025.

Technology Planning and Mapping	3	Progressing	Teams have met to interrogate AI tools (with a report of a working session here), and to begin strategic planning in educational technology to inform purchasing and deployment.
Outcomes and Measurement	1	Progressing	The administrative team has developed a specifications sheet for a data warehousing/clearinghouse system. We are beginning to plan for soliciting proposals.