

Introduction to Wikipedia Micro credential course Timeline (estimates)

Date	Task	Note
Jan 15	Writing scripts and creating documentation	Project starts
Jan 16	Writing scripts and creating documentation	
Jan 22	Writing scripts and creating documentation	
Jan 23	Writing scripts and creating documentation	
Jan 29	Begin filming	
Jan 30	Filming and editing	
Feb 5	Filming and editing	
Feb 6	Begin testing Wiki Learn with videos and quizzes	
Feb 12	Filming and editing	
Feb 13	Filming and editing	
Feb 19	Filming and editing	
Feb 20	Filming and editing	
Feb 26	Filming and editing	
Feb 27	Filming and editing	
Mar 4	Share first version of Intro to Wikipedia and seek feedback	
Mar 5	Filming and editing of Intro to Wikimedia Commons	
Mar 11	Filming and editing	
Mar 12	Filming and editing	
Mar 18	Filming and editing	
Mar 19	Share first version of Intro to Wikimedia Commons and seek feedback	
Mar 25	Filming and editing	
Mar 26	Filming and editing	
Apr 1	Filming and editing	All filming should be complete by now. Additional filming may be required as feedback comes in
Apr 2	Editing	
Apr 8	Editing and finalising all documentation	
Apr 9	Editing and finalising all documentation	
Apr 15	Testing course on Wiki Learn (Quizzes, documentation, video playback)	
Apr 16	Share courses and seek additional feedback from wider community ahead of official launch	
Apr 22	Take on feedback and make final edits	
Apr 23	Take on feedback and make final edits	
Apr 29	Take on feedback and make final edits	

Apr 30	Create blog post for Diff, videos, and social media posts. Create document on how to implement the Wiki Learn courses in existing training for Wikimedia partners.	
May 8	Create report on project. Finalise any additional changes required. Attend Wikimedia Australia community meeting to discuss and promote the project with local community (TBC).	Project funding ends
Jun 1	Project officially launched on Wiki Learn	Estimate