

Bola Project Outline
as of 2/5/15

Current Status: **DELAYED** - Waiting for submission of graphic designs to printer.

<u>Responsible Party</u>	<u>Status</u>	<u>Task</u>
Romuald	incomplete	sample bill of landing for approval by David Ford
Bola	incomplete	submit graphic designs to printer
David Ford	incomplete	email photos of vehicle showing the dimension to Chase for forwarding to Romuald
David Ford	completed	provide bank information to Chase
Printer	wait	advise on date for printing of wrap - waiting for Bola to submit and designs approval by David
David Ford	wait	set date for wrap vehicle
David / Chase / BK / John	wait	financing agreement / documents - finalize upon setting of wrap date completion by David
Chase	wait	transfer funds upon completion of documents and confirming of wrap completion date
Romuald	wait	advise of pickup date and provide final docs

Contacts:

bfkamson@gmail.com
chase.ingersoll@gmail.com
john.odunewu@gmail.com
info@foodtruckssouth.com