

Neos 1.0 - FINAL! (10th December 2013)

[please write a small post to the mailing list if you pushed to review / merged things, as this helps to keep motivation up]

Done (not posted to mailing list yet):

- Fix rendering tests
 - <http://ci.typo3.robertlemke.net/job/TYPO3-Neos-Commit/8189/testReport/>
- UriBuilder TypoScript object [r25899](#)
- (TypoScript) make sure simple values do not override processors [r25952](#)
- Configurable max crop/upscaling [r23806](#)
- Adjust Shortcut Template to improved wrapping [r25898](#)
- Allow to use "this" in processor [r25992](#)

TYPO3.Neos:

Under review:

- Make default URI suffix empty instead of .html [r25748](#) (**Aske**)
- Add possibility to change site package in the sites module [r25654](#) (**Mattias**)
- To Discuss: Move Page and Shortcut from TYPO3.Neos to TYPO3.Neos.NodeTypes – [r23846](#) , [r23845](#)
- (**Sebastian**)
- Calculate current level in Menu correctly [r25918](#) (**Christian**) - first step for Menu Content element
- Add configurable information about setup and link to setup to error messages [r25969](#) (**Christopher**)
- Changing the database or resetting the database fails in the setup due to invalid state of policy roles cache [r25976](#) (**Christopher**)
- Sticky menu opens automatically after being closed after page refresh [r25991](#) (**Tim**)
- Node type changing (topic: [switching-node-type](#)) (**Dominique**)
- Add feature to node:autocreatechildnodes to update all declared node types if --node-type is not given [r26018](#) + [r26019](#) (**Dominique**)

In progress:

- Edit/Preview Component – [r24949](#) (**Aske**)
- Move lastVisitedNode functionality to external script [r25688](#) (**Bastian**)
- Improve homepage migration: [#53609](#) (**Bastian**)
- Media browser as backend module (**Rens**)
- Improve TypoScript getting started guide (**Christopher**)
- Emphasize that the publish menu only shows the state of the **current document** (e.g. by renaming it to "Publish page" / "Page published") (**Mattias**) [r25891](#)
- Inspector / NodeTypes: Properties not in a group should show up somewhere (**Tim**)

- ... only do this if they have a *label* set.
- User interface (**Aske**)
 - Modules (**Kim**)
 - Workspaces
 - notifications
 - Overviews
 - User settings
 - notifications
 - User management
 - list
 - show
 - edit
 - notifications
 - Package management
 - notifications
 - Sites
 - list
 - edit
 - domains
 - notifications
 - Media (**Anders**)
 - list
 - thumbnail
 - detail
 - upload
 - show
 - User menu broken
 - tagging? <https://review.typo3.org/#/c/21445>
 - tooltips? <https://review.typo3.org/#/c/21461>
 - Media browser (**Anders**)
 - Link editor (**Anders**)
 - url
 - results
 - Fix z-index of aloha autocomplete (link context menu)
 - Notifications (**Anders**)
 - Setup (low prio)

Todo:

- Navigate component ([#48071](#))
 - Breaks when changing a parent node name (**Mattias**) [#53610](#)
 - Make new position selectable like with paste position [#52793](#)
 - Remember tree state [#52792](#)
 - Not updated when switching node type

- Link editor for inspector (BONUS)
- Demo site contains h4 but Neos only allows h1-h3 (**Mattias**) [r25982](#)
 - Maybe a good chance to demonstrate how to add these from the Site package (if possible)
- Catch not logged in AJAX requests and display warning
- When elements were not rendered correctly (e.g. JS issues) after inserting new nodes the default values of properties get lost
- Changing inline editable content doesn't always trigger saving, e.g. marking a tag bold or changing url for a link – deselecting the element triggers it though <- this happens because Aloha doesn't detect the click in the toolbar as an actual change of the content, but will detect it to be changed when the element loses focus
 - Sometimes, it seems to be just a timing issue of a running save and also happens if you click on the page to deselect the element.
- Add paths for javascripts and stylesheets to default Page prototype as a public extension point (e.g. for plugins as we do with PrimaryContent)
 - page.body.javascripts = Array
 - page.head.javascripts = Array
 - page.head.stylesheets = Array
- Remove unfinished things in production mode (e.g. package management actions)
- Possibility to link to resources from TypoScript (e.g. UriResource TypoScript object)
 - necessary for TypoScript tags to be able to link to resources like favicon, images, javascript or css without the need for a template that uses the f:uri.resource view helper
- Use Tag TypoScript object for <title> instead of template (**Sebastian H.**)
 - <https://gist.github.com/aertmann/7774496>
- Publish menu improvements
 - Independent publish all color (Indicate global unpublished changes)
 - Publish all tries to publish live nodes
 - Publish all auto update (**Mattias**) <https://review.typo3.org/#/c/25890/>
 - Publish all count
 - Discard unpublished changes
 - Mark pages with unpublished content in node tree
- Add position selection in “insert content element handle”
- Remove unused libraries
 - Lots of unused resources like JavaScript libraries and images
- Add != operator to Fizzle
 - If we can also support [!instanceof TYPO3.Neos:Document] will be really useful

TYPO3.TYPO3CR:

Under review:

- Only persist recursive node changes once [r25749](#) (**Christian**)

Todo:

- !!! Renaming/moving a page can break the CR [#54080](#)
 - Fix “UI” to intercept corrupting moves/changes
-

General Todos:

- Go over CE Templates & TS definitions and add integrator-friendly comments (Christian)

Status of new website (WIP Berit, Rasmus, Mattes):

https://docs.google.com/document/d/1j_OHgOqpE0fv_Ein-Z-cKCmR5lqSTlgJAj4c5QYXIs/edit#

Integration Server: <http://web.neos.simplyadmire.com> username / password ask radmiraal or anybody from the team.

Content coordination:

<https://docs.google.com/document/d/1ldfA989OG3Oov7WNwh0h8W7oS2TdxmQ040jn1QiLGGc/edit>

Real world integration document

<https://docs.google.com/document/d/15AvWXx0xEcZHOGOTexO4O9Q8ofV6DLnfE0Kv5DoiPiY/edit#>

Postponed after 1.0

- Redirect management for moved pages
 - Still some issues (high coupling to db, performance hit)
- Revamped Resource management
 - not done done
- Next steps towards a cleaner Neos REST API
 - we stabilize the API, but ExtDirect replacement has no priority (not 1.0 unless some other change requires it)

- Documentation overhaul (edit everything for consistency and completeness) (**Jacob**)

TYPO3.Flow:

Under review:

- HTTP Components [r20821](#) (**Bastian**)
- More flexible parsing of body arguments: [r21134](#) (**Bastian**)

Todo:

- Merge Resource Management [r24483](#)

Legend:

✓ done

~ currently being worked on

- ~ **Media / resource management** (Robert, Aske)
 - **Resource Mgmt. making progress, *NOT SURE WHETHER WE CAN MAKE IT UNTIL T3CON*, as talks need to be prepared as well.**
 - week 43
 - Flow resource management basically working, tests missing
 - big TODO: image upload in Neos missing (around 5 full days)
 - Media browser (aske/robert)
 - → Resources backend module (Rens?) depends on new Resource Management
 - → Multiple image support (bonus!) (Aske)
- ✓ **TypoScript** (Sebastian)
 - **done**
 - week 41
 - <http://forge.typo3.org/issues/48275>
 - ✓ re-implement processors with TypoScript
 - **!!!!!! STILL MISSING:** move Page to NodeTypes package
 - also WIP, **to be finished at beginning of week 42**
- ✓ **TypoScript Page Rendering Restructuring:** <http://forge.typo3.org/issues/50384>
 - **done**
 - ✓ <https://review.typo3.org/#/q/topic:page-rendering.n.z>
 - week 42
 - <https://review.typo3.org/#/c/24810/> (still in review)
- ✓ **Security** (Helmut, Andi)
 - week 40
 - **ALL MERGED. Good job!**
 - ✓ Setup is currently broken due to file based simple key provider is dependent on the database -> fixed already
 - Check all policies again for the 1.0 release
 - Refactor User Settings, to not allow a workspace name change (Bastian - UNDER REVIEW <https://review.typo3.org/#/c/25725/>)

- ✓ **Labels** (Mattes, Karsten)
 - week 41-42
 - **MERGED:** <https://review.typo3.org/#/c/24600/>
- ✓ **Link handling** (Bastian, Rens, Tim)
 - week 42
 - → first part merged, UNDER REVIEW:
<https://review.typo3.org/#/q/topic:link-support.n.z>
- ~ **Views component** (Sebastian K.)
 - WIP, but can already be reviewed: <https://review.typo3.org/#/c/24949/>
 - Preview central:
 - Responsive/device
 - Desktop
 - Tablet
 - Mobile
 - Bonus: Other preview presets:
 - SEO (Google preview)
- ✓ **Navigate component** (Aske)
 - **MERGED. Good job!**
 - Still various known issues (subtasks of <http://forge.typo3.org/issues/48071>)
- ✓ **Login screen** (Tim, Rens)
 - week 42 - already merged
 - Under Review <https://review.typo3.org/#/c/24360/>
 - TODO: adjust footer text – we still have to decide what the text should be
<https://review.typo3.org/#/c/24506/> -> **Robert will take care of that**
- ✓ **Node child structure** (Christian)
 - week 42 - already merged
 - Review: <https://review.typo3.org/#/c/24338/>
 - **TODO: Adjust documentation to make clear how to add a content area**
(“Cookbook: How do I add more than the “main” section to my page”)
 - Rename to structure (bonus)
- ~ **Documentation** (Sebastian K.)
 - week 43
 - cookbooks progressing nicely, quite a lot of people helping out here (Dominique, Thomas, Mattias)
 - → **revitalize documentation effort**
 - short Introduction
- ~ **Demo site** (Sebastian Helzle, Aske, Rasmus)
 - week 42
 - **MERGED. STILL SOME WORK NEEDED UNTIL T3CON!**
 - → make sure the interactive elements behave nicely in wireframe mode
 - Content work still needed
- **Website** (Rasmus, Berit, Mattes, Christian, Sebastian Helzle, Henjo)
 - week 44

- Current layout:
 - <https://docs.google.com/file/d/0B3GBMr48leKvcXpCSHVNM0oxeUk/edit?usp=sharing>
- → **will be roughly implemented by Henjo in next step, and then we'll iterate on it**
- **Interactive content** (Sebastian K., Sebastian Helzle)
 - week 42
 - → TODO write cookbook when demo site is merged
- **Stability**
 - Make sure it's not possible to break TYPO3CR with duplicate paths
 - → **we did some steps into the direction**
 - Aloha editor
 - Deterministic Loading issue – Aske/Sebastian
 - Copy/paste issue
 - Remove unfinished
 - Disable actions in production mode
- **Hosted demo site** (Ben, Sebastian K.)
 - week 43
- ✓ **Plugin implementation** (Dominique, Christian)
 - week 40
 - **TODO: add cookbook article about the feature** (Dominique)
 - Add documentation about missing features
 - Not possible to access plugin arguments outside plugin (Marc?)
 - Modifying main response from inside plugin
- Moved nodes must not be published directly [r25711](#) (**Bastian**)

Neos 1.0

- **Cross browser compatibility**
- **Remove unfinished features**
- **UI styling (Aske)**
- **Polish keyboard navigation**

Bonus

- Navigate panel – Grouping/sorting
- User settings picture

Under review

Stability/testing

- Behat tests

Technical

- Plugin
 - New Flow command to kickstart plugin <https://review.typo3.org/#/c/24272>
- Media
 - Show info tooltip in list view <https://review.typo3.org/#/c/21461>
 - Tag assets by dropping them unto a tag <https://review.typo3.org/#/c/21445>
- Packagist frontend
 - current working version can be found on my github account, but might still need some adjustments: <https://github.com/timkandel/TimKandel.PackagistFE>

RELEASE PROCEDURE:

- built minified JS files on CI server?
- Release notes / Changelog ready and merged?
 - <https://review.typo3.org/#/c/25329/> (scripts)
 - <https://review.typo3.org/#/c/25208/> (example)
- composer update in base dist
- Tagged packages with 1.0.0-beta2 (only the following packages):
 - TYPO3.Neos
 - TYPO3.Neos.NodeTypes
 - TYPO3.TYPO3CR
 - TYPO3.TypoScript
 - TYPO3.Imagine
 - TYPO3.Media
 - TYPO3.Setup
 - TYPO3.SiteKickstarter
 - TYPO3.ExtJS
 - TYPO3.Twitter.Bootstrap
 - TYPO3.NeosDemoTypo3Org
- add zipped file to sourceforge for faster installation
- add composer.lock to dist?
- tag base dist with 1.0.0-beta2?
- push and merge base dist
- make sure packagist.org is up to date

AFTER RELEASE:

- neos website update (download + start page)
- news article on typo3.org
- mailing list email
- twitter, Google+, ...