## SHIFT Project History At-A-Glance

Project Name	Project ID Number?	Chartfield
Campus Food Forest		

## Project Description / Scope:

This project proposes researching food forests and permaculture and looking into ways to implement them into communal food security for campus and/or surrounding communities. A food forest is a type of garden modeled after the patterns and ecosystems found in nature. The goal is to install a vibrant food forest on campus in one of the key, flatter locations on campus, or at least a model/demonstration food forest, sourcing fruit trees from a local nursery. They would also include a simple visual explaining the basic concept of food forests to accompany the plantings. Other deliverables would be signage and informational offerings at the food forest of what it is and how it improves the community. Project feasibility is currently being researched.

Additions to Project Description / Scope (Include date addition was approved by Committee):

## Major Project Milestones

Stage / Phase	Description	
Milestone 1: Grant Proposal		
Semester & Year Proposal Submitted	Spring 2023	
Proposal Author(s), Major(s), expected graduation year & Semester	Danika Zikas ESM P&P (Fall 2023), Christina Giltzow (Fall 2023), Heather Davis (Fall 2023), Ana Sofia Velarde Chong (Spring 2024), Kamomikea Logsdon (Fall 2024), Quinn Whisman (Spring 2025)	
Date Proposal Voted on By Committee & Voted Motiond Motion (Date aligns to Committee Mtg Minutes)	<ul> <li>20230324_HEIF Committee Meeting.pdf</li> <li>20230407_HEIF Committee Meeting.pdf</li> <li>20230505_HEIF Committee Meeting.pdf</li> </ul>	
Submission Documents	■ 5_Campus Food Forest	
Milestone 2: Development		
Semester(s) & Year(s) Project was in Development		

Development Team Member names, majors, expected graduation year & semester	
Development Mentor Name	
Estimated Savings from this Project	
Date(s) Development Proposal Voted on By Committee (Date aligns to Committee Mtg Minutes)	
Approved for Implementation (Yes / No)	

Milestone 3: Funding		
SHIFT Funding Amount Requested in Development		
SHIFT Funding Amount Approved by Committee		
Match Funding Amount from other sources (State the other source)		
SHIFT Funding Addition Approved by Committee, (Include Date of Additional Funding Approval)		
Reason for SHIFT Funding Addition		
Milestone 4: Design & Permitting		
Date Project entered Design Phase		
Date Project completed Design Phase (i.e. Date Project was Permitted)		
Name of Designer		
Milestone 5: Implementation		
Date Project entered Implementation Phase		
Date Project completed Implementation Phase		
Name of Project Manager		
Milestone 6: Project Closeout		
Final Implementation Cost (including non-HEIF sources)		
Date Project Billed & Recorded in OBI		
Milestone 7: Monitoring		

Final Annual Savings Calculated	
Name of Person who Calculated Savings	
How were savings calculated? (e.g. monitoring devices, utility bill review, etc.)	
Date Savings Metrics Calculated	

## Pictures

(Picture 1: Existing Conditions, date photo taken)

(Picture 2: Completed Project, date photo taken)

(\*Include screencaptures and links to non-infrastructure projects.)

Names of People who compiled this information:

Name	Date