

| Greater Richmond CoC YHDP Request for Proposals (RFP) Timeline* | | |
|---|--|--|
| Date | RFP Activity | Details |
| April 10th | Release Project Interest Form (open April 10th-17th) | |
| April 17th | Close Project Interest Form | |
| April 24th | Submit CCP (including final Project List) | |
| May 1st | Release RFP | |
| 5/3 11am, virtual , recorded | Homeward Staff & YAB Presenting RFP Document | RFP Q&A |
| May 22nd | Close RFP | |
| Week of May 29th | Written Application Review | |
| 2 days of interviews Week of June 5 | Select Applicant Interviews | |
| June 15th | Final Project Selection | CoC Board approval pre- 6/16 |
| 6/15 | Notification to Selected Projects | |
| 6/15-6/30 | E-Snaps Project Application Support | Selected projects requesting CoC & YAB LOS |
| July 1st | Project Application Submission Deadline | |

Please note that these dates are subject to change based on YAB preferences