

CORE FEATURE

Backoffice UI
Uplift

CORE TECH DEBT

Product Model
Refactor

CORE SYSADMIN

Upgrade
Ubuntu

CORE QA

Stripe testing

Missing
translations

FUNDED FEATURES

Discovery
endpoints

DFC API
Orders

DONE

DONE

DONE

CORE FEATURE

Backend UI
Upift

DONE

Product Tags

Tax report

POSTPONED

More
compliant
invoices

POSTPONED

CORE TECH DEBT

Product Model
Refactor

Performance
Issues

POSTPONED

CORE SYSADMIN

Upgrade
Ubuntu

CORE QA

Stripe testing

DONE

Missing
translations

DONE

Migrate legacy
checkout
specs

DONE

Improve report
testing

POSTPONED

FUNDED FEATURES

Discovery
endpoints

DONE

DFC API
Orders

Vouchers
upgrade

Flower farms

Product modal

POSTPONED

CORE FEATURE

Split the
checkout

DONE

Tax report

Backoffice UI
Uplift

Legally
compliant
invoices

CORE TECH DEBT

Bye-bye
angular

Reports with
download links

Runs 7

DONE

Product Model
Refactor

CORE SYSADMIN

Supporting
docker for
contributors

Fix off install
build

DONE

Replace
Datadog

DONE

CORE QA

Improve VCR
testing

API test
automation

Release test
automation

FUNDED FEATURES

DFC product
API full
mapping

DONE

DFC product
API - POST

Vouchers &
credits

DONE

Basic white
label

DONE

CORE FEATURE

Split the checkout

Reports improvements

Tax report

Backoffice UI Uplift

CORE TECH DEBT

Remove stripe connect

Active storage migration

Styleguide Framework

CORE SYSADMIN

Nothing happening here because too much already! But we need to remember Ubuntu upgrades.

CORE QA

Automate reports release testing

Improve Stripe test suite

Cut down testing suite length by 5 min on Github Actions

FUNDED FEATURES

OIDC auth

Customer API endpoint

DFC Product API

Tagging OC to Shipping Payments methods

DONE

DONE

DONE

CANCELED

DONE

DONE

DONE

DONE

DONE

DONE