

Position	First Name	Last Name	BUILD START DATE	START TIME	END TIME	BUILD END DATE	SHOW DAYS	START TIME	END TIME	STRIKE START DATE	START TIME	END TIME	STRIKE END DATE	Total Ticket Allotment	EMAIL
General	Alex	Smith	X	X	X	X	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(3) GA	alexsmith333@proton.me
General	Angelica	Martinez	X	X	X	X	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(3) GA	angelica9798@gmail.com
General	Audunn	Feldmeier	X	X	X	X	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(3) GA	AudunnH@proton.com
General	Bry	Ulrick	12/4	9:00 AM	5:00 PM	12/8	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(7) GA	tschnolri@gmail.com
Skilled	Curtis (Shadow)	Herman	X	X	X	X	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(2) Premium	Chemanz256@gmail.com
General	Daria	Marchik	X	X	X	X	YES	3:00 AM Sat	7:00 AM Sun	X	X	X	X	X	Darimarchik@gmail.com
Skilled	Diego	Borja	12/1 - 12/3, & 12/5	9:00 AM	5:00 PM	12/8	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(4) Premium	borjagod@gmail.com
Skilled	Diego	Borja	12/4 PM & 12/7 PM	7:00 PM	11:00 PM	12/7	NO	X	X	X	X	X	X	(2) Premium	borjagod@gmail.com
Lead	Dori (Dortto)	Kurtzky	12/3	8:00 AM	6:00 PM	12/7	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(5) Premium	Ddkurtzky@gmail.com
Skilled	Erik	St. Mark	12/4 PM	8:00 PM	12:00 AM	12/4	NO	X	X	X	X	X	X	(1) Premium	erik.stmark@gmail.com
Skilled	Esteria	Kersey-Otano	12/3	8:00 AM	5:00 PM	12/8	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(8) Premium	eeek31@gmail.com
Lead	Francisco	Rojas	12/3	8:00 AM	6:00 PM	12/7	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(5) Premium	Sublimeusandablesolutions@gmail.com
Skilled	Giancarlo	Figueroa	12/4	7:00 PM	12:00 AM	12/7	NO	X	X	X	X	X	X	(4) Premium	Giancarlo.f.f@gmail.com
General	Gulgin	Ozsaylan	X	X	X	X	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(3) GA	Gozsaylan@gmail.com
General	Izabela	Ostalek	12/6	9:00 AM	5:00 PM	12/8	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(3) GA	izabela.ot@gmail.com
Skilled	Joel (Jo)	Brun	12/4	8:00 AM	6:00 PM	12/7	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(5) Premium	joelbrun.naturaldrink@gmail.com
General	Kathleen	Wright	12/5	9:00 AM	5:00 PM	12/8	NO	X	X	X	X	X	X	(5) GA	Kathleen@gmail.com
General	Kathrine	Adakoya	12/3	9:00 AM	5:00 PM	12/8	NO	X	X	12/11	9:00 AM	5:00 PM	12/12	(6) GA	Kathrine.adakoya@gmail.com
General	Maria	Esparza	12/4	9:00 AM	5:00 PM	12/8	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(7) GA	mariaesparza1271@gmail.com
Skilled	Mark (Smiley)	Capwell	12/1	8:00 AM	6:00 PM	12/8	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(8) Premium	markccapwellpeterisco@gmail.com
Skilled	Mikayla	Rangel	12/1	8:00 AM	6:00 PM	12/8	NO	X	X	X	X	X	X	(8) Premium	mkaylar1202@gmail.com
Skilled	Nick	Tomlinson	12/3	8:00 AM	6:00 PM	12/7	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(5) Premium	Ntomlinson@gmail.com
Skilled	Peter	Sieber	12/3	8:00 AM	6:00 PM	12/7	YES	3:00 AM	8:00 AM	X	X	X	X	(5) Premium	Peterseiber@gmail.com
Lead	Peter	Tiscourts	12/4	8:00 AM	6:00 PM	12/5	NO	X	X	12/11	8:00 AM	5:00 PM	12/12	(4) Premium	peterstiscourts@gmail.com
Lead	Radman	Lindsey	12/4	8:00 AM	6:00 PM	12/5	NO	X	X	X	X	X	X	(2) Premium	radman1188@gmail.com
General	Shaelis (Guffin)	Whann	12/6	9:00 AM	5:00 PM	12/8	YES	6:00 PM FRI	SHIFT TIME TBD	X	X	X	X	(5) GA	Shaelisw366@gmail.com
Lead	Simon	Pincus	12/1	8:00 AM	6:00 PM	12/8	YES	3:00 AM	8:00 AM	12/11	8:00 AM	5:00 PM	12/12	(8) Premium	simon@pincusmedia.com
ADID overnight	Bryant	Mendieta	X	X	X	X	YES	3:00 AM	8:00 AM	12/11	8:00 AM	5:00 PM	12/12	(2) Premium	bryantmendieta@gmail.com
ADID overnight	Jonathan	Helmes	X	X	X	X	YES	3:00 AM	8:00 AM	12/11	8:00 AM	5:00 PM	12/12	(2) Premium	Jonathanhelmes86@gmail.com
ADID overnight	Joel	Blair	X	X	X	X	YES	3:00 AM	8:00 AM	12/11	8:00 AM	5:00 PM	12/12	(2) Premium	Joelblair13@gmail.com

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

[2022 Reference](#)

Version Date Nov 10, 2024

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [1]
Wednesday, Nov 29, 2023									
Art Operations & Env	Ariel Heinen	10:00 AM	11:00 AM	Ariel Site Walk with Maranda, Sabrina, Cash	AWM	Ariel			
Art Operations & Env	Ariel Heinen	11:00 AM		Get onsite shops all confirmed & started	AWM	Ariel			
Art Operations & Env	Ariel Heinen			Ariel/Cash review build teams	AWM	Ariel			
Thursday, Nov 30, 2023 D-8									
LAST DROP OFF BEFORE 12PM VEGAN FESTIVAL HAPPENING									
Art Operations & Env	Ariel Heinen	9:00 AM		Set up office	AWM	Ariel/Saba/Maranda			
Art Operations & Env	Ariel Heinen	11:00 AM		Layout tent once built & tables dropped	AWM	Ariel/Cash			
Art Operations & Env	Ariel Heinen	9:00 AM		Confirm all large tool rentals with HD	AWM	Cash			
Art Operations & Env	Ariel Heinen	9:00 AM		Shop tools/hardware	AWM	Cash			
Art Operations & Env	Ariel Heinen	2:00 PM	6:00 PM	Sort incoming warehouse inventory	AWM	Ariel/Cash/Saba			
Art Operations & Env	Ariel Heinen			Assess Maze wood	AWM	Cash			
Art Operations & Env	Ariel Heinen			Prep for Las Castas shade rig/festoons	AWM	Cash/Sabrina			
Art Operations & Env	Ariel Heinen			PU Ladders	AWM	Cash			
Friday, Dec 1, 2023 D-7									
LAST DROP OFF BEFORE 12PM VEGAN FESTIVAL HAPPENING									
Art Operations & Env	Ariel Heinen	8:00 AM		Rig airline cable/ festoons : Las Castas	AWM	Cash/Saba/Simon			
Art Operations & Env	Ariel Heinen	8:00 AM		Rig shade sails: Las Castas	AWM	Cash/Saba/Simon			
Art Operations & Env	Ariel Heinen	8:00 AM		Set up shop	AWM	Cash/Simon			
Art Operations & Env	Ariel Heinen	8:00 AM		Full tool inventory / Check out sheets prepped	AWM	Cash			
Art Operations & Env	Ariel Heinen	8:00 AM		Begin Festoons	AWM	Saba/Simon/Maranda			
Art Operations & Env	Ariel Heinen	8:00 AM	10:00 AM	Get all lumber delivered by 10:00 AM	AWM	Ariel/Cash	BoxTruck?		
Saturday, Dec 2, 2023 D-6									
VEGAN FESTIVAL HAPPENING (NO DROP OFFS AT ALL)									
Art Operations & Env	Ariel Heinen			Prep for Maze Build	AWM	Cash			
Art Operations & Env	Ariel Heinen			Cash to connect with LV Leads	AWM	Cash			
Art Operations & Env	Ariel Heinen			Continue Festoons/ Fabric Drape	AWM	Saba/Maranda		w/ Diego	
Art Operations & Env	Ariel Heinen			Complete Las Castas Shade by EOD	AWM	Cash/Saba/Simon			
Art Operations & Env	Ariel Heinen			MAKE SURE WE HAVE THE AUGER onsite for Sunday	AWM	Cash			
Art Operations & Env	Ariel Heinen			ED Team Continue on Festoons	AWM	Cash/Saba/Simon			
Art Operations & Env	Ariel Heinen			Prep lumber for wall build	AWM	Cash + LV			
Site Operations	Heather Reed	5:00 PM		David to Mark Maze	AWM	David + Team			
Sunday, Dec 3, 2023 D-5									
Art Operations & Env	Ariel Heinen	8:00 AM		MAZE BUILD STARTS	AWM	David/Cash + LV Team	FORK		
Art Operations & Env	Ariel Heinen	9:00 AM		Environmental Lighting Starts Setting Up TBD	Design Oasis	Ariel/John/Omar	Scissor or boom		
Art Operations & Env	Ariel Heinen	9:00 AM		PU Carts from Site Ops	AWM	Ariel			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Felix the Painters	ArtisMobiliUS	Ariel/Cash			
Art Operations & Env	Ariel Heinen			Fork: Panels under cover for Felix wall prep	AWM	Amber	Fork		
Art Operations & Env	Ariel Heinen			Start Gallery/Mural Walls Fabrication	AWM	Ariel/Carpenters			
Art Operations & Env	Ariel Heinen			EOD: Decor Team Festoon Lighting Finalized	AWM	Ariel/ Saba			
Art Operations & Env	Ariel Heinen			Map out where mural walls will be installed / Which artist where	AWM	Ariel			
Art Operations & Env	Ariel Heinen	9:00 AM	6:00 PM	Roberto's Carpenters Start on track ramps, then move to art walls	BAMF	Ariel/Roberto			
Monday, Dec 4, 2023 D-4									
Art Operations & Env	Ariel Heinen	8:00 AM		MAZE BUILD CONTINUES	AWM	David/Cash + LV Team	Fork		
Art Operations & Env	Ariel Heinen			Gallery/Mural Walls fabrication continues	AWM	Ariel/LV			
Art Operations & Env	Ariel Heinen			Textured Therapy Gallery Walls installed by EOD	AWM				
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Sand Sanctuary	Sand Sanctuary	Ariel	Bucket Cart		
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Om Love Creations	Om Love Creations	Ariel	Bucket Cart		
Art Operations & Env	Ariel Heinen			Posts in for Mural Wall Panels	AWM	Cash	Auger		
Art Operations & Env	Ariel Heinen	9:00 AM	6:00 PM	Roberto's Carpenters art walls	BAMF	Ariel/Roberto			
Art Operations & Env	Ariel Heinen			CRANE: Artist Arrival/Install: Sea Siren	Sea Siren		Crane (8,500 Lbs)		
Art Operations & Env	Ariel Heinen			Install poles at Main Stage VIP deck to rig shade	AWM	Cash			
Tuesday, Dec 5, 2023 D -3									
Art Operations & Env	Ariel Heinen	8:00 AM		MAZE BUILD FINAL	AWM	David/Cash + LV Team		Ariel placement	
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Alex Carbon Doors of Perception	Alex Carbon	Ariel			
Art Operations & Env	Ariel Heinen			Build support frame for Martin Russocki Painting 7' x 11'	AWM	Cash + LV			
Art Operations & Env	Ariel Heinen			BOOM + FORK: Install giant gold frame at Maze Entrance	AWM	Cash + LV	Boom +Fork		
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: DENIAL	Station 16 + DENIAL	Ariel/ OZ			
Art Operations & Env	Ariel Heinen	9:00 AM	6:00 PM	Artist Arrival/Install: Muralists from Modern Art Theory Day 1	Modern Art Theory	Ariel			
Art Operations & Env	Ariel Heinen			Roberto's Carpenters Art/Mural Walls	BAMF	Ariel/Roberto			
Wednesday, Dec 6, 2023 D -2									
Site Operations	Heather Reed			DZ Tents: Maze Set Up (2) 80' Tents	DZ Tents				
Art Operations & Env	Ariel Heinen			Begin Amaze Stage Build/Set Up	Don Alam	Ariel/Don/Cash			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Michael Benisty	Michael Benisty	Ariel + Cash			
Art Operations & Env	Ariel Heinen	1:00 PM	5:00 PM	CRANE: Artist/Install: Michael Benisty	AWM	Cash + LV	CRANE (6 Tons)		
Art Operations & Env	Ariel Heinen			SCISSOR: Artist Arrival/Install: Ilya Sobol (Heart Hug)	bababulo Polyflight	Ariel			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Leon Young	Leon Young	Ariel			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Martin Taylor	Martin Taylor	Ariel			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Nida Safak	Nida Safak	Ariel	Carpenter to assist with podium		
Art Operations & Env	Ariel Heinen			Install Martin Taylor small sculptures in "Textured Therapy" tent + 1 & 2	AWM	Ariel			
Art Operations & Env	Ariel Heinen			SCISSOR: Artist Arrival/Install: Emanuel Zarate Ortiz, Johanna Barrientos (Hammings)	Patibulario Art	Ariel	Scissor		
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Muralists from Modern Art Theory Day 2	Modern Art Theory	Ariel			
Art Operations & Env	Ariel Heinen	9:00 AM	6:00 PM	Roberto's Carpenters Art/Mural Walls	BAMF	Ariel/Roberto			
Thursday, Dec 7, 2023 D -1									
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: David Blanch	David Blanch	Ariel		Textured Therapy Tent #1: Next to Mural Wall	
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: David Zolo	David Zolo	Ariel		Textured Therapy Tent #2	
Art Operations & Env	Ariel Heinen			CRANE: Artist Install: Isiah Martin	AWM	Cash + LV Team	Crane		
Art Operations & Env	Ariel Heinen	2 hours		SK: Artist Install: Martin Taylor	AWM	Cash + LV Team	SK		
Art Operations & Env	Ariel Heinen			Artist Install: Felix	Felix the Painter	Cash + LV Team			
Art Operations & Env	Ariel Heinen			Artist Arrival/Install: Zephy Kerr	AWM	Ariel	Ground Anchors/Trench electrical cables		
Art Operations & Env	Ariel Heinen	5:00 PM		FINAL ART/LIGHTING WALK THROUGH WITH DAVID	AWM	Ariel/ Cash/ David			
Art Operations & Env	Ariel Heinen			Amaze Stage/Lounge Completed by EOD	Don Alam	Ariel/Don/Cash			
Friday, Dec 8, 2023									
SHOWDAY 1									
Art Operations & Env	Ariel Heinen	8:00 AM	10:00 AM	Artist Arrival/Install: Shawn Kolodny	Shawn Kolodny	Ariel	Ground Anchors		
Art Operations & Env	Ariel Heinen	8:00 AM	2:00 PM	ALL LAST MINUTE WRAP UPS: NO NEW PROJECTS	AWM	Ariel			
Art Operations & Env	Ariel Heinen	2:00 PM	2:00 PM	WRAPPED FOR DOORS					
Saturday, Dec 9, 2023									
SHOWDAY 2									
Production	Jasmin Eggen	3:30 AM	Sunrise	ADID LOAD IN/ SET UP BEGINS - KEY BEACH	ADID				
Art Operations & Env	Ariel Heinen	3:30 AM	Sunrise	Staff for ADID	AWM		Scissor	we should have 1 lead + team of 4 additional hands from your tes	
Sunday, Dec 10, 2023									
SHOWDAY 3									
Art Operations & Env	Ariel Heinen	11:00 PM		Decor/Environmental Team Start breaking down any available areas					
Art Operations & Env	Ariel Heinen	2:00 AM		ADID Load Out			Scissor		
Monday, Dec 11, 2023									
Art Operations & Env	Ariel Heinen			Design Oasis Load Out	Design Oasis	Ariel/John			
Art Operations & Env	Ariel Heinen			ALL ARTIST LOAD OUT					
Art Operations & Env	Ariel Heinen			Start Maze breakdown					
Art Operations & Env	Ariel Heinen			ALL DECOR TEAR DOWN/PACK/INVENTORY			MUST MAKE DIGITAL INVENTORY		
Tuesday, Dec 12, 2023									
Art Operations & Env	Ariel Heinen			Finish Maze Packing					
Art Operations & Env	Ariel Heinen			Get Felix' panels ready to move to warehouse/					
Wednesday, Dec 13, 2023									

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

Version Date Nov 10, 2024

[.2022 Reference](#)

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [1]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

Version Date Nov 10, 2024

[.2022 Reference](#)

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [1]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

[.2022 Reference](#)

Version Date Nov 10, 2024

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [1]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

[.2022 Reference](#)

Version Date Nov 10, 2024

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [1]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

[2022 Reference](#)

Version Date Nov 10, 2024

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [2]
Wednesday, Nov 29, 2023									
Decor	Ariel Heinen			Fabric Store Run	AWM	Ariel			
Decor	Ariel Heinen			Start onsite shops	AWM	Ariel			
Thursday, Nov 30, 2023 D-8									
LAST DROP OFF BEFORE 12PM VEGAN FESTIVAL HAPPENING									
Decor	Ariel Heinen	2:00 PM	6:00 PM	Sort incoming warehouse inventory	AWM	Ariel/Maranda			
Decor	Ariel Heinen			Organize Deco Inventory	AWM	Ariel/Maranda			
Decor	Ariel Heinen			Any onsite shops	AWM	Maranda / Sabs			
Friday, Dec 1, 2023 D-7									
LAST DROP OFF BEFORE 12PM VEGAN FESTIVAL HAPPENING									
Decor	Ariel Heinen			Begin Festoons		Sabs/Maranda			
Decor	Ariel Heinen			Begin Fabric drape (in accessible areas only avoiding Vegan Fest spaces)		Ariel/Sabs/Maranda			
Saturday, Dec 2, 2023 D-6									
VEGAN FESTIVAL HAPPENING (NO DROP OFFS AT ALL)									
Decor	Ariel Heinen			Continue Festoons/Drape		Maranda		w/Mykala	
Decor	Ariel Heinen			Start on interview/photo booth		Maranda/Amber			
Sunday, Dec 3, 2023 D-5									
Decor	Ariel Heinen			Complete Interview Booth & Place	AWM	Maranda/Amber			
Decor	Ariel Heinen			EOB: Decor Team: Festoon Lighting Finalized	AWM	Sabs/Simon/Maranda			
Decor	Ariel Heinen			Start Painting Signs, touch up existing signs	AWM	Ariel/LV			
Decor	Ariel Heinen			Start on Box Office Deco	AWM	Maranda/Brooke			
Decor	Ariel Heinen			Figure out fabrics or sails to drape under Breathe with Me & Play with Me pavilion	AWM	Maranda/Brooke			
Monday, Dec 4, 2023 D-4									
Decor	Eden			Figure out what decor we have for vendor village	AWM	Eden			
Decor	Eden			Install overhead fabric or sails in Breathe with me & Play with Me pavilions	AWM	Eden			
Decor	Eden			Start setting up hammocks and hanging chairs in Breathe with Me , Play with me	AWM	Eden			
Decor	Eden			Use additional decorations for VIP Key Beach	AWM	Eden			
Decor	Ariel Heinen			PWM 20x20 need (16) table cover + tie fabric to folding chairs					
Decor	Ariel Heinen			PWM 20x20 Drape & hang kids artwork holders					
Tuesday, Dec 5, 2023 D -3									
Decor	Eden			Decorate main stage VIP - rugs, decor, furniture	AWM	Eden			
Decor	Eden			Start setting up hammocks and hanging chairs in Breathe with Me , Play with me	AWM	Eden			
Decor	Eden			Decorate healing tent with rugs pillows and morrocan furniture	AWM	Eden			
Decor	Eden			Make sure Armi Dome is good on decor, rugs etc.	AWM	Eden			
Decor	Eden			Use additional decorations for VIP Key Beach	AWM	Eden			
Decor	Eden			Cut fabrics to make festoon strips on ropes	AWM	Eden			
Decor	Eden			Las Casistas 4-5 rugs + 5 directors chairs + poufs/pillows					
Wednesday, Dec 6, 2023 D -2									
Decor	Eden			Plant Delivery	AWM	Eden			
Decor	Eden			Place Plants	AWM	Eden			
Decor	Eden			Put mexican blankets around site with pillows to create chill nooks - Magic Forest	AWM	Eden			
Decor	Eden			Add poles to key beach VIP section to rig overhead cable	AWM	Eden		Ariel to try to get installed earlier in the week if time available.	
Decor	Eden			Add over head fabrics to create shade for Key Beach VIP	AWM	Eden			
Decor	Eden			PWM Rugs/Soft flooring					
Art Operations & Env	Ariel Heinen			PWM Trees Decor					
Decor	Ariel Heinen			I am listening area set with bamboo screens, rug, two chairs or couch and chair					
Thursday, Dec 7, 2023 D -1									
Decor	Ariel Heinen			Amaze Stage additional Deco completed by EOD	Don Alam	Maranda/Don			
Decor	Eden	6:00 PM	7:00 PM	DECO FINAL WALK w/David	AWM	Ariel/David/Eden/Maranda			
Friday, Dec 8, 2023 SHOWDAY 1									
Saturday, Dec 9, 2023 SHOWDAY 2									
Sunday, Dec 10, 2023 SHOWDAY 3									
Decor	Ariel Heinen	11:00 PM		Decor/Environmental Team Start breaking down any available areas					
Decor	Ariel Heinen			Get bins prepped for load out					
Monday, Dec 11, 2023									
Decor	Eden			Plant Load out	AWM	Eden			
Decor	Eden	8:00 AM		ALL DECOR TEAR DOWN/PACK/INVENTORY	AWM	Eden		Please make digital copy of all inventory	
Art Operations & Env	Ariel Heinen			Remove & Pack all festoons/airline cable	AWM	Sabs +			
Tuesday, Dec 12, 2023									
Decor	Ariel Heinen			Wrap up any loose Deco things	AWM	Maranda/Ariel/Sabrina			
Art Operations & Env	Ariel Heinen			Remove & Pack Las Casistas Shade Sails	AWM	Sabs +			
Wednesday, Dec 13, 2023									

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

[2022 Reference](#)

Version Date Nov 10, 2024

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [2]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

Version Date Nov 10, 2024

[2022 Reference](#)

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [2]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

ART WITH ME MIAMI 2023 MASTER PRODUCTION SCHEDULE

Version Date Nov 10, 2024

[2022 Reference](#)

Department	Submitted By	Start Time	End Time	Description	Company Name	Contact	Needs	Exact Location / Notes	Link [2]
------------	--------------	------------	----------	-------------	--------------	---------	-------	------------------------	----------

[1] Please feel free to provide any relevant links or references.

[2] Please feel free to provide any relevant links or references.