


PROJECT TIMELINE



CATEGORY	TASK	Project Start		END	COLOR	columns used to create the chart						
		START	1/1/17			Start	Blue	Red	Green	Brown	Orange	Purple
Concept Dev.	Market Anl	1/1/17	1/15/17	Blue	1/1/17	15	0	0	0	0	0	0
	Feasibility	1/15/17	2/5/17	Blue	1/15/17	22	0	0	0	0	0	0
	Rough Prc	2/6/17	2/26/17	Blue	2/6/17	21	0	0	0	0	0	0
System Design	Cost Estem	1/20/17	3/1/17	Blue	1/20/17	41	0	0	0	0	0	0
	Architect	2/1/17	2/15/17	Red	2/1/17	0	15	0	0	0	0	0
	Sub-syste	2/5/17	2/22/17	Red	2/5/17	0	18	0	0	0	0	0
Detail Design	Refine Del	2/23/17	3/5/17	Red	2/23/17	0	11	0	0	0	0	0
	Make-buy	3/6/17	3/9/17	Red	3/6/17	0	4	0	0	0	0	0
	Complete	3/10/17	4/9/17	Green	3/10/17	0	0	31	0	0	0	0
Test & Refine	Materials	3/10/17	3/20/17	Green	3/10/17	0	0	11	0	0	0	0
	Tooling	3/20/17	4/9/17	Green	3/20/17	0	0	21	0	0	0	0
	Field Testi	3/20/17	4/4/17	Brown	3/20/17	0	0	16	0	0	0	0
Produce	Quality Cn	4/10/17	4/15/17	Green	4/10/17	0	0	6	0	0	0	0
	Regulation	3/20/17	4/19/17	Brown	3/20/17	0	0	16	0	0	0	0
	Key Custo	4/21/17	4/26/17	Orange	4/21/17	0	0	0	31	0	0	0
Other	Evaluate	4/21/17	5/2/17	Orange	4/21/17	0	0	0	0	1	0	0
	Begin Full	5/3/17	5/3/17	Orange	5/3/17	0	0	0	0	0	0	59
	Economic	1/1/17	2/28/17	Purple	1/1/17	0	0	0	0	0	0	159

CATEGORY	TASK	Project Start		END	COLOR	columns used to create the chart						
		START	1/1/17			Start	Blue	Red	Green	Brown	Orange	Purple
Concept Dev.	Market Analysis	1/1/17	1/15/17	Blue	1/1/17	15	0	0	0	0	0	0
	Feasibility	1/15/17	2/5/17	Blue	1/15/17	22	0	0	0	0	0	0
	Rough Prototypes	2/6/17	2/26/17	Blue	2/6/17	21	0	0	0	0	0	0
System Design	Cost Estimates	1/20/17	3/1/17	Blue	1/20/17	41	0	0	0	0	0	0
	Architectures	2/1/17	2/15/17	Red	2/1/17	0	15	0	0	0	0	0
	Sub-systems	2/5/17	2/22/17	Red	2/5/17	0	18	0	0	0	0	0
Detail Design	Refine Design	2/23/17	3/5/17	Red	2/23/17	0	11	0	0	0	0	0
	Make-buy analysis	3/6/17	3/9/17	Red	3/6/17	0	4	0	0	0	0	0
	Complete Definition	3/10/17	4/9/17	Green	3/10/17	0	0	31	0	0	0	0
Test & Refine	Materials	3/10/17	3/20/17	Green	3/10/17	0	0	11	0	0	0	0
	Tooling	3/20/17	4/9/17	Green	3/20/17	0	0	21	0	0	0	0
	Quality Control Def	4/10/17	4/15/17	Green	4/10/17	0	0	6	0	0	0	0
Produce	Field Testing	3/20/17	4/4/17	Brown	3/20/17	0	0	16	0	0	0	0
	Regulations	3/20/17	4/19/17	Brown	3/20/17	0	0	16	0	0	0	0
	Refine Processes	4/5/17	4/20/17	Brown	4/5/17	0	0	0	16	0	0	0
Other	Key Customers	4/21/17	4/26/17	Orange	4/21/17	0	0	0	0	1	0	0
	Evaluate	4/21/17	5/2/17	Orange	4/21/17	0	0	0	0	12	0	0
	Begin Full Production	5/3/17	5/3/17	Orange	5/3/17	0	0	0	0	0	1	0
Other	Economic Analysis	1/1/17	2/28/17	Purple	1/1/17	0	0	0	0	0	0	59
	Legal / Regulatory	1/1/17	4/19/17	Purple	1/1/17	0	0	0	0	0	0	159
	Sales Plan / Train	3/1/17	4/29/17	Purple	3/1/17	0	0	0	0	0	0	60

MILESTONE	DATE	Margin Bottom	Margin Top
Milestone 1	4/1/17	25%	95%
Milestone 2	5/4/17	10%	95%
Milestone 3	5/4/17	10%	95%
Milestone 4	3/1/17	30%	95%

MILESTONE LABEL	DATE	Margin Bottom	Margin Top
Milestone 1	3/2/17	50%	95%
Milestone 2	4/1/17	25%	95%
Milestone 3	5/4/17	10%	95%
Milestone 4	3/1/17	30%	95%