

Project	Task	Start Date	End Date	Duration	Progress	Assignee	Category	Priority	Status	Dependencies	Notes	Comments	Attachments	Links	Tags	Created At	Updated At	Deleted At	Archived
Project A	Task A.1	2023-01-01	2023-01-05	5	100%	John Doe	Development	High	Completed	Task A.2	Initial setup and configuration.	Completed successfully.	Task A.1_1.png	Task A.1_2.png	Task A.1_3.png	2023-01-01 10:00	2023-01-05 15:00		
	Task A.2	2023-01-05	2023-01-10	5	50%	Jane Smith	Development	High	In Progress	Task A.1	Implementing core features.	Progressing well.	Task A.2_1.png	Task A.2_2.png	Task A.2_3.png	2023-01-05 10:00	2023-01-10 15:00		
	Task A.3	2023-01-10	2023-01-15	5	0%	John Doe	Development	Medium	Pending	Task A.2	Testing and deployment.	Not started yet.	Task A.3_1.png	Task A.3_2.png	Task A.3_3.png	2023-01-10 10:00	2023-01-15 15:00		
	Task A.4	2023-01-15	2023-01-20	5	0%	Jane Smith	Development	Low	Pending	Task A.3	Documentation and final review.	Not started yet.	Task A.4_1.png	Task A.4_2.png	Task A.4_3.png	2023-01-15 10:00	2023-01-20 15:00		
	Task A.5	2023-01-20	2023-01-25	5	0%	John Doe	Development	Low	Pending	Task A.4	Deployment and monitoring.	Not started yet.	Task A.5_1.png	Task A.5_2.png	Task A.5_3.png	2023-01-20 10:00	2023-01-25 15:00		
	Task A.6	2023-01-25	2023-02-01	7	0%	Jane Smith	Development	Low	Pending	Task A.5	Post-launch support.	Not started yet.	Task A.6_1.png	Task A.6_2.png	Task A.6_3.png	2023-01-25 10:00	2023-02-01 15:00		
	Task A.7	2023-02-01	2023-02-05	5	0%	John Doe	Development	Low	Pending	Task A.6	Final report and closure.	Not started yet.	Task A.7_1.png	Task A.7_2.png	Task A.7_3.png	2023-02-01 10:00	2023-02-05 15:00		
	Task A.8	2023-02-05	2023-02-10	5	0%	Jane Smith	Development	Low	Pending	Task A.7	Project review and feedback.	Not started yet.	Task A.8_1.png	Task A.8_2.png	Task A.8_3.png	2023-02-05 10:00	2023-02-10 15:00		
	Task A.9	2023-02-10	2023-02-15	5	0%	John Doe	Development	Low	Pending	Task A.8	Project closure and final review.	Not started yet.	Task A.9_1.png	Task A.9_2.png	Task A.9_3.png	2023-02-10 10:00	2023-02-15 15:00		
	Task A.10	2023-02-15	2023-02-20	5	0%	Jane Smith	Development	Low	Pending	Task A.9	Project closure and final review.	Not started yet.	Task A.10_1.png	Task A.10_2.png	Task A.10_3.png	2023-02-15 10:00	2023-02-20 15:00		
Project B	Task B.1	2023-02-01	2023-02-10	10	20%	Jane Smith	Development	High	In Progress	Task B.2	Implementing core features.	Progressing well.	Task B.1_1.png	Task B.1_2.png	Task B.1_3.png	2023-02-01 10:00	2023-02-10 15:00		
	Task B.2	2023-02-10	2023-02-20	10	0%	John Doe	Development	Medium	Pending	Task B.1	Testing and deployment.	Not started yet.	Task B.2_1.png	Task B.2_2.png	Task B.2_3.png	2023-02-10 10:00	2023-02-20 15:00		
	Task B.3	2023-02-20	2023-03-01	11	0%	Jane Smith	Development	Low	Pending	Task B.2	Documentation and final review.	Not started yet.	Task B.3_1.png	Task B.3_2.png	Task B.3_3.png	2023-02-20 10:00	2023-03-01 15:00		
	Task B.4	2023-03-01	2023-03-10	10	0%	John Doe	Development	Low	Pending	Task B.3	Deployment and monitoring.	Not started yet.	Task B.4_1.png	Task B.4_2.png	Task B.4_3.png	2023-03-01 10:00	2023-03-10 15:00		
	Task B.5	2023-03-10	2023-03-20	10	0%	Jane Smith	Development	Low	Pending	Task B.4	Post-launch support.	Not started yet.	Task B.5_1.png	Task B.5_2.png	Task B.5_3.png	2023-03-10 10:00	2023-03-20 15:00		
	Task B.6	2023-03-20	2023-04-01	12	0%	John Doe	Development	Low	Pending	Task B.5	Final report and closure.	Not started yet.	Task B.6_1.png	Task B.6_2.png	Task B.6_3.png	2023-03-20 10:00	2023-04-01 15:00		
	Task B.7	2023-04-01	2023-04-10	10	0%	Jane Smith	Development	Low	Pending	Task B.6	Project review and feedback.	Not started yet.	Task B.7_1.png	Task B.7_2.png	Task B.7_3.png	2023-04-01 10:00	2023-04-10 15:00		
	Task B.8	2023-04-10	2023-04-20	10	0%	John Doe	Development	Low	Pending	Task B.7	Project closure and final review.	Not started yet.	Task B.8_1.png	Task B.8_2.png	Task B.8_3.png	2023-04-10 10:00	2023-04-20 15:00		
	Task B.9	2023-04-20	2023-05-01	12	0%	Jane Smith	Development	Low	Pending	Task B.8	Project closure and final review.	Not started yet.	Task B.9_1.png	Task B.9_2.png	Task B.9_3.png	2023-04-20 10:00	2023-05-01 15:00		
	Task B.10	2023-05-01	2023-05-10	10	0%	John Doe	Development	Low	Pending	Task B.9	Project closure and final review.	Not started yet.	Task B.10_1.png	Task B.10_2.png	Task B.10_3.png	2023-05-01 10:00	2023-05-10 15:00		
Project C	Task C.1	2023-03-01	2023-03-10	10	100%	Jane Smith	Development	High	Completed	Task C.2	Initial setup and configuration.	Completed successfully.	Task C.1_1.png	Task C.1_2.png	Task C.1_3.png	2023-03-01 10:00	2023-03-10 15:00		
	Task C.2	2023-03-10	2023-03-20	10	50%	John Doe	Development	High	In Progress	Task C.1	Implementing core features.	Progressing well.	Task C.2_1.png	Task C.2_2.png	Task C.2_3.png	2023-03-10 10:00	2023-03-20 15:00		
	Task C.3	2023-03-20	2023-04-05	15	0%	Jane Smith	Development	Medium	Pending	Task C.2	Testing and deployment.	Not started yet.	Task C.3_1.png	Task C.3_2.png	Task C.3_3.png	2023-03-20 10:00	2023-04-05 15:00		
	Task C.4	2023-04-05	2023-04-15	10	0%	John Doe	Development	Low	Pending	Task C.3	Documentation and final review.	Not started yet.	Task C.4_1.png	Task C.4_2.png	Task C.4_3.png	2023-04-05 10:00	2023-04-15 15:00		
	Task C.5	2023-04-15	2023-04-25	10	0%	Jane Smith	Development	Low	Pending	Task C.4	Deployment and monitoring.	Not started yet.	Task C.5_1.png	Task C.5_2.png	Task C.5_3.png	2023-04-15 10:00	2023-04-25 15:00		
	Task C.6	2023-04-25	2023-05-05	10	0%	John Doe	Development	Low	Pending	Task C.5	Post-launch support.	Not started yet.	Task C.6_1.png	Task C.6_2.png	Task C.6_3.png	2023-04-25 10:00	2023-05-05 15:00		
	Task C.7	2023-05-05	2023-05-15	10	0%	Jane Smith	Development	Low	Pending	Task C.6	Final report and closure.	Not started yet.	Task C.7_1.png	Task C.7_2.png	Task C.7_3.png	2023-05-05 10:00	2023-05-15 15:00		
	Task C.8	2023-05-15	2023-05-25	10	0%	John Doe	Development	Low	Pending	Task C.7	Project review and feedback.	Not started yet.	Task C.8_1.png	Task C.8_2.png	Task C.8_3.png	2023-05-15 10:00	2023-05-25 15:00		
	Task C.9	2023-05-25	2023-06-05	10	0%	Jane Smith	Development	Low	Pending	Task C.8	Project closure and final review.	Not started yet.	Task C.9_1.png	Task C.9_2.png	Task C.9_3.png	2023-05-25 10:00	2023-06-05 15:00		
	Task C.10	2023-06-05	2023-06-15	10	0%	John Doe	Development	Low	Pending	Task C.9	Project closure and final review.	Not started yet.	Task C.10_1.png	Task C.10_2.png	Task C.10_3.png	2023-06-05 10:00	2023-06-15 15:00		
Project D	Task D.1	2023-04-01	2023-04-10	10	100%	John Doe	Development	High	Completed	Task D.2	Initial setup and configuration.	Completed successfully.	Task D.1_1.png	Task D.1_2.png	Task D.1_3.png	2023-04-01 10:00	2023-04-10 15:00		
	Task D.2	2023-04-10	2023-04-20	10	50%	Jane Smith	Development	High	In Progress	Task D.1	Implementing core features.	Progressing well.	Task D.2_1.png	Task D.2_2.png	Task D.2_3.png	2023-04-10 10:00	2023-04-20 15:00		
	Task D.3	2023-04-20	2023-05-05	15	0%	John Doe	Development	Medium	Pending	Task D.2	Testing and deployment.	Not started yet.	Task D.3_1.png	Task D.3_2.png	Task D.3_3.png	2023-04-20 10:00	2023-05-05 15:00		
	Task D.4	2023-05-05	2023-05-15	10	0%	Jane Smith	Development	Low	Pending	Task D.3	Documentation and final review.	Not started yet.	Task D.4_1.png	Task D.4_2.png	Task D.4_3.png	2023-05-05 10:00	2023-05-15 15:00		
	Task D.5	2023-05-15	2023-05-25	10	0%	John Doe	Development	Low	Pending	Task D.4	Deployment and monitoring.	Not started yet.	Task D.5_1.png	Task D.5_2.png	Task D.5_3.png	2023-05-15 10:00	2023-05-25 15:00		
	Task D.6	2023-05-25	2023-06-05	10	0%	Jane Smith	Development	Low	Pending	Task D.5	Post-launch support.	Not started yet.	Task D.6_1.png	Task D.6_2.png	Task D.6_3.png	2023-05-25 10:00	2023-06-05 15:00		
	Task D.7	2023-06-05	2023-06-15	10	0%	John Doe	Development	Low	Pending	Task D.6	Final report and closure.	Not started yet.	Task D.7_1.png	Task D.7_2.png	Task D.7_3.png	2023-06-05 10:00	2023-06-15 15:00		
	Task D.8	2023-06-15	2023-06-25	10	0%	Jane Smith	Development	Low	Pending	Task D.7	Project review and feedback.	Not started yet.	Task D.8_1.png	Task D.8_2.png	Task D.8_3.png	2023-06-15 10:00	2023-06-25 15:00		
	Task D.9	2023-06-25	2023-07-05	10	0%	John Doe	Development	Low	Pending	Task D.8	Project closure and final review.	Not started yet.	Task D.9_1.png	Task D.9_2.png	Task D.9_3.png	2023-06-25 10:00	2023-07-05 15:00		
	Task D.10	2023-07-05	2023-07-15	10	0%	Jane Smith	Development	Low	Pending	Task D.9	Project closure and final review.	Not started yet.	Task D.10_1.png	Task D.10_2.png	Task D.10_3.png	2023-07-05 10:00	2023-07-15 15:00		
Project E	Task E.1	2023-05-01	2023-05-10	10	100%	Jane Smith	Development	High	Completed	Task E.2	Initial setup and configuration.	Completed successfully.	Task E.1_1.png	Task E.1_2.png	Task E.1_3.png	2023-05-01 10:00	2023-05-10 15:00		
	Task E.2	2023-05-10	2023-05-20	10	50%	John Doe	Development	High	In Progress	Task E.1	Implementing core features.	Progressing well.	Task E.2_1.png	Task E.2_2.png	Task E.2_3.png	2023-05-10 10:00	2023-05-20 15:00		
	Task E.3	2023-05-20	2023-06-05	15	0%	Jane Smith	Development	Medium	Pending	Task E.2	Testing and deployment.	Not started yet.	Task E.3_1.png	Task E.3_2.png	Task E.3_3.png	2023-05-20 10:00	2023-06-05 15:00		
	Task E.4	2023-06-05	2023-06-15	10	0%	John Doe	Development	Low	Pending	Task E.3	Documentation and final review.	Not started yet.	Task E.4_1.png	Task E.4_2.png	Task E.4_3.png	2023-06-05 10:00	2023-06-15 15:00		
	Task E.5	2023-06-15	2023-06-25	10	0%	Jane Smith	Development	Low	Pending	Task E.4	Deployment and monitoring.	Not started yet.	Task E.5_1.png	Task E.5_2.png	Task E.5_3.png	2023-06-15 10:00	2023-06-25 15:00		
	Task E.6	2023-06-25	2023-07-05	10	0%	John Doe	Development	Low	Pending	Task E.5	Post-launch support.	Not started yet.	Task E.6_1.png	Task E.6_2.png	Task E.6_3.png	2023-06-25 10:00	2023-07-05 15:00		
	Task E.7	2023-07-05	2023-07-15	10	0%	Jane Smith	Development	Low	Pending	Task E.6	Final report and closure.	Not started yet.	Task E.7_1.png	Task E.7_2.png	Task E.7_3.png	2023-07-05 10:00	2023-07-15 15:00		
	Task E.8	2023-07-15	2023-07-25	10	0%	John Doe	Development	Low	Pending	Task E.7	Project review and feedback.	Not started yet.	Task E.8_1.png	Task E.8_2.png	Task E.8_3.png	2023-07-15 10:00	2023-07-25 15:00		
	Task E.9	2023-07-25	2023-08-05	10	0%	Jane Smith	Development	Low	Pending	Task E.8	Project closure and final review.	Not started yet.	Task E.9_1.png	Task E.9_2.png	Task E.9_3.png	2023-07-25 10:00	2023-08-05 15:00		
	Task E.10	2023-08-05	2023-08-15	10	0%	John Doe	Development	Low	Pending	Task E.9	Project closure and final review.	Not started yet.	Task E.10_1.png	Task E.10_2.png	Task E.10_3.png	2023-08-05 10:00	2023-08-15 15:00		
Project F	Task F.1	2023-06-01	2023-06-10	10	100%	John Doe	Development	High	Completed	Task F.2	Initial setup and configuration.	Completed successfully.	Task F.1_1.png	Task F.1_2.png	Task F.1_3.png	2023-06-01 10:00	2023-06-10 15:00		
	Task F.2	2023-06-10	2023-06-20	10	50%	Jane Smith	Development	High	In Progress	Task F.1	Implementing core features.	Progressing well.	Task F.2_1.png	Task F.2_2.png	Task F.2_3.png	2023-06-10 10:00	2023-06-20 15:00		
	Task F.3	2023-06-20	2023-07-05	15	0%	John Doe	Development	Medium	Pending	Task F.2	Testing and deployment.	Not started yet.	Task F.3_1.png	Task F.3_2.png	Task F.3_3.png	2023-06-20 10:00	2023-07-05 15:00		
	Task F.4	2023-07-05	2023-07-15	10	0%	Jane Smith	Development	Low	Pending	Task F.3	Documentation and final review.	Not started yet.	Task F.4_1.png	Task F.4_2.png	Task F.4_3.png	2023-07-05 10:00	2023-07-15 15:00		
	Task F.5	2023-07-15	2023-07-25	10	0%	John Doe	Development	Low	Pending	Task F.4	Deployment and monitoring.	Not started yet.	Task F.5_1.png	Task F.5_2.png	Task F.5_3.png	2023-07-15 10:00	2023-07-25 15:00		
	Task F.6	2023-07-25	2023-08-05	10	0%	Jane Smith	Development	Low	Pending	Task F.5	Post-launch support.	Not started yet.	Task F.6_1.png	Task F.6_2.png	Task F.6_3.png	2023-07-25 10:00	2023-08-05 15:00		
	Task F.7	2023-08-05	2023-08-15	10	0%	John Doe	Development	Low	Pending	Task F.6	Final report and closure.	Not started yet.	Task F.7_1.png	Task F.7_2.png	Task F.7_3.png	2023-08-05 10:00	2023-08-15 15:00		
	Task F.8	2023-08-15	2023-08-25	10	0%	Jane Smith	Development	Low	Pending	Task F.7	Project review and feedback.	Not started yet.	Task F.8_1.png	Task F.8_2.png	Task F.8_3.png	2023-08-15 10:00	2023-08-25 15:00		
	Task F.9	2023-08-25	2023-09-05	10	0%	John Doe	Development	Low	Pending	Task F.8	Project closure and final review.	Not started yet.	Task F.9_1.png	Task F.9_2.png	Task F.9_3.png	2023-08-25 10:00	2023-09-05 15:00		
	Task F.10	2023-09-05	2023-09-15	10	0%	Jane Smith	Development	Low	Pending	Task F.9	Project closure and final review.	Not started yet.	Task F.10_1.png	Task F.10_2.png	Task F.10_3.png	2023-09-05 10:00	2023-09-15 15:00		
Project G	Task G.1	2023-07-01	2023-07-10	10	100%	Jane Smith	Development	High	Completed	Task G.2	Initial setup and configuration.	Completed successfully.	Task G.1_1.png	Task G.1_2.png	Task G.1_3.png	2023-07-01 10:00	2023-07-10 15:00		
	Task G.2	2023-07-10	2023-07-20	10	50%	John Doe	Development	High	In Progress	Task G.1	Implementing core features.	Progressing well.	Task G.2_1.png	Task G.2_2.png	Task G.2_3.png	2023-07-10 10:00	2023-07-20 15:00		
	Task G.3	2023-07-20	2023-08-05	15	0%	Jane Smith	Development	Medium	Pending	Task G.2	Testing and deployment.	Not started yet.	Task G.3_1.png	Task G.3_2.png	Task G.3_3.png	2023-07-20 10:00	2023-08-05 15:00		

10th Cir
11th Cir
1st Cir
2d Cir
3d Cir
3rd Cir
4th Cir
5th Cir
6th Cir
7th Cir
8th Cir
9th Cir
Alaska S Ct
ALJ Clerkship
Bankr.
Bankr. D Del.
Bankr. D Kan
Bankr. ND Ala
Bankr. SDNY
Bankr. WD Tex.
BC S Ct
Cal S Ct
Canada S Ct
CD Cal
China S Ct
Cologne Reg Ct App
Colorado S Ct
Conn S Ct
Const Ct S Africa
Ct App Armed Forces
Ct. Int'l Trade
Ct.App. Armed Forces
Ct App Ontario
Ct App NY
D Ariz
D Col
D Conn
D Ct Freiburg
D DC
D Haw
D Kan
D Ky
D Mass
D MD
D Minn
D ND
D Nev
D NH
D NJ
D Or

D Oregon
D RI
D S Carolina
D S. Dak.
D Utah
D Wy
DC Cir
DC Ct. App.
DC Dist Ct
DC Sup Ct
Del. S Ct
Delaware Ct. Chancery
DOL-ALJ
DNJ
DPR
ECJ
ED Cal
ED Ky
ED La
ED Mass
ED Mich
ED Pa
ED Tenn
ED Tx
ED Va
EDNY
ETO
Eur Ct Hum Rights
Fed Cir
Fed Cl
Fla. Dist. Ct. App.
Hawaii S Ct
High Ct. Austr.
ICJ
Idaho Ct App
Idaho S Ct
Ill App Ct
Ill S Ct
India S Ct
Int'l Crim Ct.
Int'l Crim. Tribunal
Israel S Ct
Israel Ct App
Maine S Ct
Mass App Ct
Mass S Ct
Mass Trial Court
MD Ala
MD Ct App
MD Fla

MD Tenn
Minn Ct App
Montana S Ct
ND Cal
ND Cal Magistrate
ND Fla
ND Ga
ND Ill
ND Ohio
ND Okla
ND Sup Ct
ND Tex
NDNY
ND W Va
Neb. Ct. App.
New Mexico Ct. App.
New Mexico S Ct
NJ S Ct
Ohio S Ct
Or. Ct. App.
RI Super Ct
S Ct
SD Cal
SD Cal Mag.
SD Fla
SD Iowa
SD Miss
SD Tex
SD W Va
SDNY
SDNY Mag.
Seoul Central Dist Ct
Tax Court
Tel Aviv Appellate Court
Tel Aviv Cir Ct
Tenn S Ct
Texas S Ct
The Hague
U.S. District Ct.
UN Int'l Trib for Rwanda
Utah S Ct
Vermont S Ct
W Va Cir Ct
W Va Ct App
Wash Sup Ct
Wisc Ct App
Wisc Sup Ct
WD Ark
WD Mo

WD Pa
WD Tenn
WD Tex
WD Va
WD Wis

Academic Success
Accounting
Administrative Law
Administrative Law and Regulatory Law
Admiralty
Advertising
Agency and Partnership
Aggregate Litigation
Agricultural
American Indian Law
American Legal History
Animal Law
Antidiscrimination Law
Antitrust
Appellate Practice
Arbitration
Arctic Law
Art Law
Banking
Banking and Fin. Inst.
Bankruptcy
Behavioral Law and Economics
Bioethics
Biotech
British Legal History
Business Organizations
Business Ethics
Business Law
Business Reorgs
Campaign Finance
Cannabis Law
Capital Markets Regulation
Community Economic Development
Child/Family and State
Child Welfare
Children's Rights
Chinese Law
Civil Procedure
Civil Litigation
Civil Rights
Civil Rights Litigation
Civil/Comparative Law
Climate Change
Climate Law
Clinical
Collateral Consequences
Commercial Arbitration
Commercial Law
Commercial Transactions
Community Property
Comparative Constitutional Law
Comparative Free Speech

Comparative Law
Complex Litigation
Computer Crime
Constitutional Law
Conflicts of Law
Constitutional Design
Consumer Finance
Consumer Law
Constitutional Litigation
Constitutional Theory
Contracts
Copyright
Corporate
Corporate Compliance
Corporate Finance
Corporate Fraud
Corporate Governance
Corporations
Criminal Law
Criminal Justice Administration
Criminal Justice Policy
Criminal Procedure
Criminal Defense
Critical Legal Studies
Critical Legal Theory
Critical Race Theory
Cross-Border Business
Cross-Border Insolvency
Cultural Property
Cyber Law
Cybersecurity
Death Penalty
Debtor and Creditor
Decarceration
Decolonial Theory
Disability Law
Disability Justice
Disaster Law
Dispute Resolution
Diversity and Law
Domestic Violence
Drug Use and the Law
Economic Regulation
Economic Sociology
Education Law
Elder Law
Election Law
Empirical Legal Studies
Empirical Methods
Employee Benefits
Employment Discrimination
Employment Law
Energy Law

English Legal History
Enivronmental
Entertainment Law
Entrepreneurship
Environmental
Enivronmental Justice
Ethics
EU Law
Evidence
Experiential Learning
Experimental Methods in Law
Extradition
Family Law
FDA Law
Fed Courts
Federal Indian Law
Federal Jurisdiction
Federal Sentencing
Federalism
Feminist Legal Theory
Finance
Financial Institutions
Financial Reform
Financial Regulation
Financial Stability
Financial Transactions
First Amendment
Food Law and Policy
Foreign Affairs
Foreign Relations
Freedom of Expression
Gender and Law
Genetics and the Law
Health and IP
Health Care
Health Care Financing
Health Care Reg
Health Law
Higher Education and the Law
History of Common Law
Housing Finance
Housing Law
Human Rights
Human Trafficking
Immigration
Indigent Defense
Information Law
Information Privacy
Innovation
Institutional Structures
Insurance Law
Internet Law
Internet Regulation

International Arbitration
International Business Transactions
International Civil Litigation
International Constitutional Law
International Criminal Law
International Development
International Economic Law
International Economics Law
International Energy Law
International Financial Reg.
International Human Rights
International Humanitarian Law
International Intellectual Property
International Investment
International Migration Law
International Law
International Law and Dispute Settlement
International Laws Armed Conflict
International Organizations
International Trade
International Trade and Investment
Investment Funds
Investment Law
IP
Islamic Law
Japanese Law
Judicial Administration
Judicial Behavior
Judicial Writing
Jurisdiction
Jurisprudence
Juvenile Justice
Labor and Employment
Labor Law
Land Use
Law and Anthropology
Law and Citizenship
Law and Development
Law and Economics
Law and Entrepreneurship
Law and Finance
Law and Gender
Law and Humanities
Law and Language
Law and Literature
Law and Neuroscience
Law and Philosophy
Law and Political Economy
Law and Public Administrative Law
Law and Behavioral Science
Law and Psychology
Law and Religion

Law and Rhetoric
Law and Science
Law and Sexuality
Law and Social Justice
Law and Social Movements
Law and Social Science
Law and Society
Law and Sociology
Law and Statistics
Law and Technology
Law and the Economy
Law Firm Management
Law of Democracy
Law of the Sea
Law of War
Law of Warfare
Legal Anthropology
Legal Education
Legal Ethics
Legal History
Legal Methods
Legal Practice
Legal Profession
Legal Theory
Legal Skills
Legal Writing
Legislation
Legislation and Regulation
Litigation
Local Government
Louisiana Civil Law
Machine Learning
Maritime Law
Media and Communications Law
Media Law
Mediation
Medieval Law
Mergers and Acquisitions
Military Law
Movement Law
National Security
Native American Law
Natural Resources
Negotiation
Neuroscience and the Law
Nonprofits
Occupational Regulation
Oil and Gas
Online Speech Regulation
Patent Law
Payment Systems
Pharmaceutical Policy
Police Accountability

Policing
Political Theory
Post-Conflict Justice
Post-Conflict Obligations
Post-Conviction Criminal Procedure
Poverty Law
Poverty, Inequality, Race and the Law
Presidential Powers
Prison Law and Policy
Prisoner's Rights
Privacy
Private International Law
Professional Responsibility
Property
Public Administration
Public Health Law
Public International Law
Public Law
Race and the Law
Real Estate Law
Real Property
Refugee Law
Regulation
Regulation of Police
Regulation of Risk
Regulation of Vice
Regulatory Law
Remedies
Renewable Energy
Reproductive Rights and Justice
Restorative Justice
Roman Law
Rule of Law
Rural Development
Science and Law
Securities Regulation
Second Amendment
Secured Transactions
Sentencing
Sentencing Reform
Separation of Powers
Sexuality, Gender, and the Law
Social Enterprise
Social Entrepreneurship
Social Justice Lawyering
Social Welfare Law
Sociology
South Asian Law and Politics
Special Education Law
Statutory Interpretation
State Constitutional Law
Supreme Court Advocacy
Sustainable Business

Tax
Tax Exempt Organizations
Technology Law
Telecommunications
Torts
Trade Law
Trademarks
Transnational Litigation
Trial Advocacy
Trusts and Estates
Venture Capital
Veterans Law
Water Law
White Collar Crime
Wills and Trusts
Work and Family
Workplace Law
Youth Law
Wrongful Convictions

Ain Shams Fac of Law
Akron
Alabama
Albany
Allard
American
American Bar Foundation
Appalachian
Aristotle U
Arizona
Arizona State
Arizona Summit
Arkansas-Fayetteville
Arkansas-Little Rock
Athens
Auckland
Augsburg
Ave Maria
Baltimore
Barry
Baylor
Belarusian State U
Belmont
Berkeley
Bocconi (Milan)
Bonn
Boston College
Boston University
British Columbia
Brooklyn
Buffalo
BYU
California Western
Cambridge
Campbell
Capital
Cardozo
Case Western
Catholic
Catholic (Portugal)
Chapman
Charleston
Charlotte
Chicago
Chicago Kent
Cincinnati
Cleveland State
Cologne
Colorado
Columbia

Concordia
Connecticut
Cooley
Cornell
Creighton
CUNY
Dalhousie
Davis
Dayton
Democritus University of Thrace
Denver
DePaul
Detroit Mercy
Diego Portales
Drake
Drexel
Duke
Duquesne
East China University
Elon
Emory
ETH Zurich
Faulkner
FIU
Florida
Florida A&M
Florida Coastal
Florida State
Fordham
Freiburg
Fundacao Getulio Vargas
Genoa
George Mason
George Washington
Georgetown
Georgia
Georgia State
Ghent
Golden Gate
Gonzaga
Haifa
Hamburg
Hamline
Haramaya
Harvard
Hastings
Hawaii
Hebrew University
Hofstra
Houston

Howard
Humboldt
Idaho
Illinois
Indiana (Indianapolis)
Indiana Tech
Indiana-Bloomington
IU Kelley School of Business
Inter-American
Iowa
Irvine
ITAM
Jacksonville
John Marshall (Atlanta)
John Marshall (Chicago)
Kansas
Kentucky
King's College London
LaVerne
Lewis & Clark
Liberty
Lincoln Memorial
Lisbon
Louisville
Loyola-Chicago
Loyola-LA
Loyola-New Orleans
LSU
Maine
Marquette
Maryland
Massachusetts
McGeorge
McGill
Melbourne
Memphis
Mercer
Miami
Miami Business School
Michigan
Michigan State
Minnesota
Mississippi
Mississippi College
Missouri
Missouri-Kansas City
Montana
N/A
Nat'l Chengchi U
Nat'l Law School of India

Nanjing Audit
Nebraska
New England
New Hampshire
New Mexico
New South Wales
Nigeria Law School
North Carolina
North Carolina Central
North Dakota
North Texas
Northeastern
Northern Illinois
Northern Kentucky
Northwestern
Notre Dame
Nova Southeastern
NYLS
NYU
NYU/Cornell Tech
Ohio Northern
Ohio State
Oklahoma
Oklahoma City
Oregon
Pace
Passau (Germany)
Penn
Penn State-Dickinson
Penn State
Pepperdine
Phillipines (U of)
Pittsburgh
Pontificia Universidad Católica de Chile
Pontificia Universidad Javeriana
Pontifical Catholic
Princeton
Puerto Rico
Queen's University
Queensland
Quinnipiac
Regent
Richmond
Reichman
Roger Williams
Russian University
Rutgers
Samford
San Diego
San Francisco

Santa Clara
Sao Paolo
Sapienza
Savannah
Sciences Po Paris
Seattle
Seoul Nat'l U
Seton Hall
Shandong
Shenzhen
SMU
Sorbonne
South Carolina
South Dakota
South Texas
Southern
Southern Illinois
Southwestern
St. John's
St. Louis
St. Mary's
St. Thomas (Miami)
St. Thomas (Minnesota)
Stanford
Stetson
Suffolk
Sydney
Syracuse
Tehran
Tel Aviv
Temple
Tennessee
Texas
Texas A&M
Texas Southern
Texas Tech
Thomas Jefferson
Toledo
Toronto
Touro
Trinity
Tsinghua
Tulane
Tulsa
UBC
UCL
UCLA
UC Law SF (Hastings)
UDC
UIC

[illegible]

AM
BPhil
DPhil
Dr. Jur.
GDCL
JSD
LLD
LLM
M.ED
M.St.
MA
MALD
MBA
MBE
MCP
MD
MDiv
MEM
MEng
MFA
MMus
MPA
MPH
MPhil
MPP
MS
MSc
MSEE
MSEd
MSL
MTS
PhD
SJD