


الجدول الزمني للمهمة



DASHBOARD DATA

TASK TABLE

TASK NAME	ASSIGNED TO	START DATE	END DATE	DURATION in days	STATUS	PRIORITY	COMMENTS	STATUS	PRIORITY
Set kick-off meeting		01/02	01/08	6	In Progress	Medium		Not Started	High
Agree on objectives		01/04	01/11	7	Complete	Medium		In Progress	Medium
Detailed Reqs.		01/07	01/11	4	Complete	Low		Complete	Low
Hardware Reqs.		01/10	01/15	5	Complete	Low		Overdue	
Final Resource Plan		01/13	01/20	7	Complete	Low		On Hold	
Staffing		01/16	01/29	13	Overdue	High			
Technical Reqs.		01/19	02/01	13	In Progress	High			
Testing		01/22	02/09	18	In Progress	High			
Dev. Complete		01/25	02/05	11	In Progress	High			
Hardware Config.		01/28	02/06	9	On Hold	High			
System Testing		01/31	02/02	2	Not Started	High			
Launch		02/04	02/12	8	Not Started	Medium			

TASK STATUS %

STATUS	COUNT	%
Not Started	2	17%
In Progress	4	33%
Complete	4	33%
Overdue	1	8%
On Hold	1	8%
TOTAL	12	100%

BUDGET

PLANNED	80-000
ACTUAL	50-000

TASK PRIORITY %


PRIORITY	COUNT	%
High	6	50%
Medium	3	25%
Low	3	25%
	0	0%
TOTAL	12	100%

PENDING ITEMS

Decisions	5
Actions	2
Change Request	4

@dropdown

الجدول الزمني للمهمة



DASHBOARD DATA

TASK TABLE

TASK NAME	ASSIGNED TO	START DATE	END DATE	DURATION in days	STATUS	PRIORITY	COMMENTS	STATUS	PRIORITY
Set kick-off meeting		01/02	01/08	6	In Progress	Medium		Not Started	High
Agree on objectives		01/04	01/11	7	Complete	Medium		In Progress	Medium
Detailed Reqs.		01/07	01/11	4	Complete	Low		Complete	Low
Hardware Reqs.		01/10	01/15	5	Complete	Low		Overdue	Low
Final Resource Plan		01/13	01/20	7	Complete	Low		On Hold	
Staffing		01/16	01/29	13	Overdue	High			
Technical Reqs.		01/19	02/01	13	In Progress	High			
Testing		01/22	02/09	18	In Progress	High			
Dev. Complete		01/25	02/05	11	In Progress	High			
Hardware Config.		01/28	02/06	9	On Hold	High			
System Testing		01/31	02/02	2	Not Started	High			
Launch		02/04	02/12	8	Not Started	Medium			

TASK STATUS %

STATUS	COUNT	%
Not Started	2	17%
In Progress	4	33%
Complete	4	33%
Overdue	1	8%
On Hold	1	8%
TOTAL	12	100%

BUDGET

PLANNED	80-000
ACTUAL	50-000

TASK PRIORITY %

PRIORITY	COUNT	%
High	6	50%
Medium	3	25%
Low	3	25%
	0	0%
TOTAL	12	100%

PENDING ITEMS

Decisions	5
Actions	2
Change Request	4

@dropdown