

<b>Goals</b>		
Make the site faster on the front-end and back-end		
Automate and streamline more of the administration of the site		
Improve the design in a limited way		
Improve the information architecture in a limited way		
Make the site easier to develop on and add new features		
<b>Team</b>		
Chris	Project Manager and Back-end Dev	part time as I'll be working on other sites as well
James	Lead Front-end Dev	full time
Diego's team	Dev and Design	using his team could expedite delivery; they can contribute to feature re-development once we have laid the foundations; his team would especially be good at porting things like Webinars and Events We're At, which they wrote originally
Andy	UX and Design Consultant	when needed

The current cncf.io is the requirements document. Here, however, are additional requirements beyond what is currently implemented.

Done #	Requirement
x	1 Enable code snippets with syntax highlighting in blog posts; see <a href="https://github.com/cncf/wordpress-site/issues/45">https://github.com/cncf/wordpress-site/issues/45</a>
x	2 Auto-apply tint to B&W case studies images; see <a href="https://github.com/cncf/wordpress-site/issues/29">https://github.com/cncf/wordpress-site/issues/29</a>
x	3 Easier administration of projects as they move between different lifecycle phases (sandbox, incubating, graduated, etc.); see <a href="https://github.com/cncf/wordpress-site/issues/4#issuecomment-528177438">https://github.com/cncf/wordpress-site/issues/4#issuecomment-528177438</a>
x	4 Single listing of projects so that various filters throughout the site all pull from the same updated list; edit: I actually think we may want to preserve old projects in filters for old content tagged with them
x	5 Improved blog listing design with images etc.; see <a href="https://github.com/cncf/wordpress-site/issues/16">https://github.com/cncf/wordpress-site/issues/16</a>
x	6 We need a good image compression service so that our editors don't need to think about image sizes; we'll apply the same solution to LFEvents
x	7 Get the CNCF Events page to pull from the Events We're At so that it's automated; events disappear once passed; no image needed for each block (according to Kim)
x	8 The "Schedule a Meeting" button on events should be hardcoded to go to <a href="mailto:meeting@cncf.io">meeting@cncf.io</a> rather than be set by the admin
x	9 Change to filter by country rather than city on events we're at (approved by Dan)
x	10 All project icons should be svgs
x	11 topnav listing of projects should be auto-generated from projects CPT
x	12 Popups on the People pages should show the photo in addition to the text or have some better way of displaying the full bio
x	13 Dan and Chris An need to be listed first on the Staff page; everyone else is listed alphabetically on every other people page
	14 Have a guest post block for blog posts by guests
x	15 Possibly scrap the bulk email LFID feature if no one seems to use it
	16 Kim wants an automated weekly email of speakers bureau data
x	17 Find ways to improve search
x	18 Eliminate edit actions that require support from Alex or Diego in order to update parts of the site, such as Events We're At
x	19 Add the newsletter signup to the footer on every page of the site
x	20 Consider merging join form ( <a href="https://www.cncf.io/join-contact-form/">https://www.cncf.io/join-contact-form/</a> ) and contact form ( <a href="https://www.cncf.io/about/contact/">https://www.cncf.io/about/contact/</a> ) so we don't need to maintain two pages and forms that are almost identical
	21
	22
	23
	24
	25
	26
	27
	28
	29
	30

#	Post Type	Description	Rough count	Pre-Freeze work	Freeze work	Assigned	Manual migration tasks
1	post	news items	890		4+ hours	Data Person	Partially automated - various formatting issues need fixing (see below)
2	page	standard content pages	0	12+ hours	1 hour, manual copy and update	James Case	Check updates, select file, post, modified, grid from ep_posts where post_type='page' order by post_modified DESC.
3	person	populate the people listings	330		2 hours	Data Person	Partially automated - After running the import, need to edit main copy to remove name and titles from some of the posts, make sure paragraphs are present to match the live site (some bios lost their paragraph breaks)
4	case-study	case studies	70	16 hours	2 hours, auto-import just the new ones	Data Person	Partially automated - Thumbnails will need to be added manually, main copy needs editing
5	case-study-eh	case studies in Chinese	48	6 hours	1 hour, auto-import just the new ones	Data Person	Partially automated - Thumbnails will need to be added manually, main copy needs editing
6	webinar	webinars	430		1 hour	Case	Partially automated - Issues need to be manually parsed and set for all upcoming webinars, the language field needs to be set for all upcoming and past Chinese webinars
7	event	events we'll be at	60		45 min	Data Person	Partially automated - After running the import, the country field needs to be set manually by breaking up the City field only for the 20 or so upcoming events; also needs logo, color and image grabbed from event site; make sure dates are in the correct format
8	project	used for the various project-d	20		2 hours, manual inspection to update	Data Person	Manual check of updates
9	spotlight	spotlight items	0	2 hours	1 hour, manual move item items from posts	Data Person	Manual - some of the content is missing, just use pure Gutenberg for posts without content, fix the other posts with bad formatting
<b>Notes</b>							
import includes items from trash so need to make sure those don't get exported from crnd.io							
Pantheon import of Posts wouldn't complete (known issue) so we can import locally then upload to Pantheon Dev using "lando push --codemane"							
Bring over all content, not just "published" as we will want drafts and scheduled content							
<b>Formatting Issues with Posts for manual fixing</b>							
<ul style="list-style-type: none"> <li>- italics is used throughout recent posts; you just need to save the post again in the editor for this to be fixed</li> <li>- author info is sometimes inconsistent</li> <li>- bad use of whitespace, missing hard returns (see <a href="https://dev-cncf.io/blog/2020/04/24/prometheus-and-grafana-the-perfect-combo/">https://dev-cncf.io/blog/2020/04/24/prometheus-and-grafana-the-perfect-combo/</a>)</li> <li>- strange characters need replacing with correct ones (see <a href="https://dev-cncf.io/blog/2020/03/20/my-internship-with-thanos-a-cncf-project/">https://dev-cncf.io/blog/2020/03/20/my-internship-with-thanos-a-cncf-project/</a>, <a href="https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/">https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/</a>)</li> <li>- fix posts that get truncated: <a href="https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/">https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/</a></li> <li>- fix Chinese characters at bottom: <a href="https://dev-cncf.io/blog/2019/11/26/case-study-ibm-in-jd-cloud/">https://dev-cncf.io/blog/2019/11/26/case-study-ibm-in-jd-cloud/</a></li> <li>- remove "Copy" buttons after code blocks: <a href="https://dev-cncf.io/blog/2019/11/11/kubernetes-scheduler-101/">https://dev-cncf.io/blog/2019/11/11/kubernetes-scheduler-101/</a></li> <li>- make SVGs full-width here by setting explicit width: <a href="https://dev-cncf.io/blog/2019/11/07/announcing-the-cncf-prometheus-project-journey-report/">https://dev-cncf.io/blog/2019/11/07/announcing-the-cncf-prometheus-project-journey-report/</a></li> <li>- fix low quality images and make sure the high quality versions are loaded on desktop: <a href="https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/">https://dev-cncf.io/blog/2019/12/06/cncf-fo-governance-structure-elections-2020/</a></li> <li>- fix twitter embeds that don't resolve properly: <a href="https://github.com/cncf/cncf.io/issues/11">https://github.com/cncf/cncf.io/issues/11</a></li> <li>- change all titles to sentence case</li> <li>- check and fix all news links</li> </ul>							

Go Live Steps

Done	Assignee	Task
<input checked="" type="checkbox"/>	Jessica	<b>Pre-Freeze Migration</b>
<input checked="" type="checkbox"/>	Jessica	Check all images for recent posts and move them to <a href="mailto:john.davis@cdc.gov">john.davis@cdc.gov</a> if not working on site when items do not have IDs. #201, #204
<input checked="" type="checkbox"/>	Jessica	Migrate all pages to the dev site before we enter freeze we'll need to check to see if any of these have been updated)
<input checked="" type="checkbox"/>	Data Person	Migrate all news stories to dev site before we enter freeze we'll need to check to see if any of these have been updated)
<input checked="" type="checkbox"/>	Celia	Send all content from the "About Us" tab to the "About Us" page on the new site
<input checked="" type="checkbox"/>	Celia	Get dashboard "Performance - Site Usage" enabled for admin
<input checked="" type="checkbox"/>	Celia	Get user roles on the "Accounts" tab of the admin
<input checked="" type="checkbox"/>	Celia	Check that all CPT tags have been added to the content on the dev site
<input checked="" type="checkbox"/>	Celia	Update contact block numbers on homepage
<input checked="" type="checkbox"/>	Celia	<b>Freeze CMC's edits (the first week)</b>
<input checked="" type="checkbox"/>	Celia	Send email to all of CMC's 1 week prior to freeze let people they can still edit but will need to go to the edit once the new site is live so they should log their edits and re-apply them to the new site when we discuss training
<input checked="" type="checkbox"/>	Celia	Send email to all of CMC's at freeze
<input checked="" type="checkbox"/>	Celia	<b>CPT Automated Migration</b>
<input checked="" type="checkbox"/>	Celia	Backup the database - for extra sure - recent backup exists
<input checked="" type="checkbox"/>	Celia	Check <a href="#">CPT</a> and the site
<input checked="" type="checkbox"/>	Celia	Export content to objects table and use using built in Export function - posts - events - webinars
<input checked="" type="checkbox"/>	Celia	Export People Data and info site using All Export plugin. It doesn't seem to work on email
<input checked="" type="checkbox"/>	Celia	Manual Migration: Posts are to be moved to the table with "content" as that image get imported from and if it doesn't seem to work from and manually
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for word character "." and replace with more curly equivalent
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for word character "." and replace with "." character above and use in emacs search for "(space)^(space)^" twice
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for "link" and replace with "."
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for "link" and replace with "."
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for "link" and replace with "."
<input checked="" type="checkbox"/>	Celia	Search/replace posts with for "link" and replace with "."
<input checked="" type="checkbox"/>	Celia	Push dev email ID to content table - table post - table news
<input checked="" type="checkbox"/>	Celia	Get content structure for news story from the dev site
<input checked="" type="checkbox"/>	Celia	Delete all images in the uploads directory on the dev site except for the content
<input checked="" type="checkbox"/>	Celia	Delete required content imports in the All Import plugin and delete all corresponding imported data and images when appropriate
<input checked="" type="checkbox"/>	Celia	Import the new import "Feature" - master file
<input checked="" type="checkbox"/>	Celia	Rebuild functions.php with our version in the update export file
<input checked="" type="checkbox"/>	Celia	Use the All Import CSV Checker plugin to remove any extra posts/tables
<input checked="" type="checkbox"/>	Celia	Push to dev - table post - table news
<input checked="" type="checkbox"/>	Celia	Push to dev - table post - table news
<input checked="" type="checkbox"/>	Celia	Remove records for content - search replace "content" table with "content" table
<input checked="" type="checkbox"/>	Celia	Remove records for content - search replace "content" table with "content" table
<input checked="" type="checkbox"/>	Celia	<b>Manual Migration</b>
<input checked="" type="checkbox"/>	Celia	Move the Spotlight posts from within "Tasks" for "Spotlight" using update-ids plugin - post type = "spotlight" where ID in dev; move; then edit spotlight to set category
<input checked="" type="checkbox"/>	Celia	Remove content from Posts that are not in the 3 main categories and then delete the extra categories
<input checked="" type="checkbox"/>	Celia	Change "TeamAnnouncements" and category to "TeamAnnouncements"
<input checked="" type="checkbox"/>	Celia	Fix announcements block on the homepage to set the right category
<input checked="" type="checkbox"/>	Celia	Final manual migration
<input type="checkbox"/>	Data Person	<b>Perform the manual steps necessary to fix the imported data (see the Post Types list)</b>
<input checked="" type="checkbox"/>	Data Person	Assign featured images to all recent posts (provided by Jessica)
<input checked="" type="checkbox"/>	Data Person	<b>Check all news links and fix any that are broken</b>
<input checked="" type="checkbox"/>	Chris Hansen	Go through all the news links and fix any that are broken
<input checked="" type="checkbox"/>	Celia	Check to see if any news stories have updated
<input checked="" type="checkbox"/>	Celia	Add posts to the CMC's with people
<input checked="" type="checkbox"/>	Jessica	Update pages that need updating
<input checked="" type="checkbox"/>	Celia	<b>Redirects</b>
<input checked="" type="checkbox"/>	Celia	Delete then import redirects from the live site delete those that haven't been accessed in over 6 months
<input checked="" type="checkbox"/>	Celia	Delete the reverb redirect that sends people to webinars
<input checked="" type="checkbox"/>	Celia	<b>Speakers Migration - do this last since we don't want to stop speaker edits during most of our migration</b>
<input checked="" type="checkbox"/>	Celia	Turn email sending off in CMC's plugin
<input checked="" type="checkbox"/>	Celia	Check all users of site for speaker - does the dev site include the content and to trigger email
<input checked="" type="checkbox"/>	Celia	Authenticate the All Import plugin to the All Import plugin on the dev site <a href="https://www.vttbl.com/wp-admin/your-credentials">https://www.vttbl.com/wp-admin/your-credentials</a>
<input checked="" type="checkbox"/>	Celia	Export all users of site for speaker if from old site includes "Id" and "name" create table
<input checked="" type="checkbox"/>	Celia	Import all "Speakers" to new site include meta info use the "Import ID" column as the image file match up correctly - the content id to trigger email - update user if one exists don't import all the extra - migrate data from bottom of table
<input checked="" type="checkbox"/>	Celia	Copy the content table member details containing all profile images from the live site - delete the _url_ column - use id of the url of the directory
<input checked="" type="checkbox"/>	Celia	Get speakers and use it to populate Speakers table
<input checked="" type="checkbox"/>	Celia	Rebuild search for speakers
<input checked="" type="checkbox"/>	Celia	Find missing profile images and upload them by adding the profile and linking the image from the live site
<input checked="" type="checkbox"/>	Celia	Turn email sending on in CMC's plugin
<input checked="" type="checkbox"/>	Celia	<b>Shortpost</b>
<input checked="" type="checkbox"/>	Celia	Run bulk shortpost on all images
<input checked="" type="checkbox"/>	Celia	See if the shortpost needs updating
<input checked="" type="checkbox"/>	Celia	<b>QA</b>
<input checked="" type="checkbox"/>	Karin Quinn	Check site on dev-ssl
<input checked="" type="checkbox"/>	JF-D	<b>Push to Prod</b>
<input checked="" type="checkbox"/>	Celia	Get email reconfig for live
<input checked="" type="checkbox"/>	Celia	Push CMC code and live news
<input checked="" type="checkbox"/>	Celia	Send all email to CMC's ask that people who made changes during the freeze do make them on the new site
<input checked="" type="checkbox"/>	Celia	Setup new Change license key on plugin and test LFEID login links off of speakers bureau
<input checked="" type="checkbox"/>	Celia	<b>Cleanup</b>
<input checked="" type="checkbox"/>	Celia	Create accounts for all new blog authors (see the Training tab)
<input checked="" type="checkbox"/>	Celia	Remove bulk import plugin from dev site - remove All Import plugin
<input checked="" type="checkbox"/>	Celia	Remove the content table on the dev site - do not need to import content
<input checked="" type="checkbox"/>	Celia	Check new cleanup works in Google Search Console <a href="https://search.google.com/search-console/site-settings">https://search.google.com/search-console/site-settings</a> - add http://www.vttbl.com and www.vttbl.com
<input checked="" type="checkbox"/>	Celia	Remove the content table on the dev site
<input checked="" type="checkbox"/>	Celia	Setup user case training tab
<input checked="" type="checkbox"/>	Celia	Test forms (update the form when you check the box on the content form to have your email added to Data Extensions - Web Forms - Newsletter - Johns Hopkins Public Health Newsletter Form)

The following users edit the following content types so will require the appropriate training

<b>User</b>	<b>Content Types</b>		<b>User Created</b>
Katie Meinders	Posts		x
Amye Scavarda Perrin	Pages		x
Julie Dam	Posts, Case Studies		x
Kristi Tan	Webinars		x
Julia Christie	Events		x
Katie Greenly	Events		x
Gerald Fallon	Webinars		x
Taylor Waggoner	People, Speakers Bureau		x
Alex Contini	Events, Pages		x
Bob Killen	Posts	new hire	x
Jessie Adams-Shore	Posts		x
Kim MacMahon	all	until her replacement is found	x

<b>Task</b>	<b>Dates</b>	<b>Comments</b>							
Review period	Jul 14+	Invite Katelin, Taylor, Julie, Cheryl, Alex...							
Review period 2	Aug 13	Invite Kim and others							
Kubecon	Aug 17-20								
Launch freeze commitment and announcement	Aug 24	tell all CNCF staff then engage LFIT; ask everyone to check out dev site							
Migration dry run	Aug 24-28	put up dry run data on an instance so we can see how it looks							
Freeze start date	Aug 28	freeze starts EOD on Friday, Pacific time; people can still edit the site but will need to log their edits and make them again on the new site							
Migration	Aug 29-31								
Final test	Aug 31	Invite Katelin, Taylor, Julie, Cheryl, Alex...							
Launch	Sep 1 or 2								
Training	Sep 1+	invite people to sign up for a meeting							

We should build these pages on dev prior to freeze to prove our design patters and also have them ready to import live

<a href="https://www.cncf.io/about/members/">https://www.cncf.io/about/members/</a>	to demonstrate the landscape iframe
<a href="https://www.cncf.io/about/join/">https://www.cncf.io/about/join/</a>	a complex layout
<a href="https://www.cncf.io/services-for-projects/">https://www.cncf.io/services-for-projects/</a>	Kim's comments on this: I want to add more images. Right now, it just contains all the text on what we need to say about our services for projects. With the rebuild, it needs to look better and with less text.
<a href="https://www.cncf.io/about/faq/#what-is-cloud-native">https://www.cncf.io/about/faq/#what-is-cloud-native</a>	tab container block POC
<a href="https://www.cncf.io/cncf-kubernetes-project-journey/">https://www.cncf.io/cncf-kubernetes-project-journey/</a>	
<a href="https://www.cncf.io/cncf-annual-report-2019/">https://www.cncf.io/cncf-annual-report-2019/</a>	
<a href="https://www.cncf.io/about/contact/">https://www.cncf.io/about/contact/</a>	
<a href="https://www.cncf.io/projects/">https://www.cncf.io/projects/</a>	with redesign ideas from here: <a href="https://github.com/cncf/cncf.io/issues/26">https://github.com/cncf/cncf.io/issues/26</a>
<a href="https://www.cncf.io/certification/software-conformance/">https://www.cncf.io/certification/software-conformance/</a>	fairly complex layout
<a href="https://www.cncf.io/people/end-user-community/">https://www.cncf.io/people/end-user-community/</a>	
<a href="https://www.cncf.io/philipp/">https://www.cncf.io/philipp/</a>	

These pages are published on <a href="https://www.cncf.io">cncf.io</a> but not linked into the topnav			
	Views since March 1	Views since July 1	New page
<a href="https://www.cncf.io/certification/agreement/">https://www.cncf.io/certification/agreement/</a>	1784	297	<a href="https://dev-cncfdj.pantheonsite.io/certification/agreement/">https://dev-cncfdj.pantheonsite.io/certification/agreement/</a>
<a href="https://www.cncf.io/certification/cka/reseller-faqs/">https://www.cncf.io/certification/cka/reseller-faqs/</a>	2,746	853	<a href="https://dev-cncfdj.pantheonsite.io/certification/cka/reseller-faqs/">https://dev-cncfdj.pantheonsite.io/certification/cka/reseller-faqs/</a>
<a href="https://www.cncf.io/certification/cka/faq/">https://www.cncf.io/certification/cka/faq/</a>	15,911	5054	is now redirected to <a href="https://docs.linuxfoundation.org/tc-docs/certification/faq-cka-ckad">https://docs.linuxfoundation.org/tc-docs/certification/faq-cka-ckad</a>
<a href="https://www.cncf.io/certification/cka/faq-2/">https://www.cncf.io/certification/cka/faq-2/</a>	25	8	looks like a duplicate of cka/faq
<a href="https://www.cncf.io/certification/training/becoming-a-ctp/">https://www.cncf.io/certification/training/becoming-a-ctp/</a>	707	170	<a href="https://dev-cncfdj.pantheonsite.io/certification/training/becoming-a-ctp/">https://dev-cncfdj.pantheonsite.io/certification/training/becoming-a-ctp/</a>
<a href="https://www.cncf.io/free-ebook-ci-cd-with-kubernetes/">https://www.cncf.io/free-ebook-ci-cd-with-kubernetes/</a>	114	22	<a href="https://dev-cncfdj.pantheonsite.io/free-ebook-ci-cd-with-ku">https://dev-cncfdj.pantheonsite.io/free-ebook-ci-cd-with-ku</a> has a gravity form that should be migrated to a SFMC form
<a href="https://www.cncf.io/free-ebook-kubernetes-deployment-security-patterns/">https://www.cncf.io/free-ebook-kubernetes-deployment-security-patterns/</a>	229	51	<a href="https://dev-cncfdj.pantheonsite.io/free-ebook-kubernetes-d">https://dev-cncfdj.pantheonsite.io/free-ebook-kubernetes-d</a> has a gravity form that should be migrated to a SFMC form
<a href="https://www.cncf.io/people/ambassadors/application/">https://www.cncf.io/people/ambassadors/application/</a>	535	157	<a href="https://dev-cncfdj.pantheonsite.io/people/ambassadors/ap">https://dev-cncfdj.pantheonsite.io/people/ambassadors/ap</a> has embedded google form
<a href="https://www.cncf.io/propose-project/">https://www.cncf.io/propose-project/</a>	27	10	looks obsolete



Redirect #	From	To	Regex From	Regex To
1	<a href="https://www.cncf.io/events-well-be-at/isc-high-performance-2020/">https://www.cncf.io/events-well-be-at/isc-high-performance-2020/</a>	<a href="https://www.cncf.io/events/isc-high-performance-2020/">https://www.cncf.io/events/isc-high-performance-2020/</a>	^/events-well-be-at/(.*)\$	<a href="https://www.cncf.io/events/\$1">https://www.cncf.io/events/\$1</a>
2	<a href="https://www.cncf.io/announcement/2020/03/12/cloud-native-computing-1">https://www.cncf.io/announcement/2020/03/12/cloud-native-computing-1</a>	<a href="https://www.cncf.io/announcements/2020/03/12/cloud-native-computing-1">https://www.cncf.io/announcements/2020/03/12/cloud-native-computing-1</a>	^/announcement/(.*)\$	<a href="https://www.cncf.io/announcements/\$1">https://www.cncf.io/announcements/\$1</a>
3	<a href="https://www.cncf.io/newsroom/in-the-news/">https://www.cncf.io/newsroom/in-the-news/</a>	<a href="https://www.cncf.io/news/">https://www.cncf.io/news/</a>	^/newsroom/in-the-news/(.*)\$	<a href="https://www.cncf.io/news/\$1">https://www.cncf.io/news/\$1</a>
4	<a href="https://www.cncf.io/newsroom/blog/">https://www.cncf.io/newsroom/blog/</a>	<a href="https://www.cncf.io/blog/">https://www.cncf.io/blog/</a>	^/newsroom/blog/(.*)\$	<a href="https://www.cncf.io/blog/\$1">https://www.cncf.io/blog/\$1</a>
5	<a href="https://www.cncf.io/newsroom/case-studies/">https://www.cncf.io/newsroom/case-studies/</a>	<a href="https://www.cncf.io/case-studies/">https://www.cncf.io/case-studies/</a>	^/newsroom/case-studies/(.*)\$	<a href="https://www.cncf.io/case-studies/\$1">https://www.cncf.io/case-studies/\$1</a>
6	<a href="https://www.cncf.io/case-study/adform/">https://www.cncf.io/case-study/adform/</a>	<a href="https://www.cncf.io/case-studies/adform/">https://www.cncf.io/case-studies/adform/</a>	^/case-study/(.*)\$	<a href="https://www.cncf.io/case-studies/\$1">https://www.cncf.io/case-studies/\$1</a>
7	<a href="https://www.cncf.io/newsroom/case-studies-cn/">https://www.cncf.io/newsroom/case-studies-cn/</a>	<a href="https://www.cncf.io/case-studies-cn/">https://www.cncf.io/case-studies-cn/</a>	^/newsroom/case-studies-cn/(.*)\$	<a href="https://www.cncf.io/case-studies-cn/\$1">https://www.cncf.io/case-studies-cn/\$1</a>
8	<a href="https://www.cncf.io/case-study-cn/frameio/">https://www.cncf.io/case-study-cn/frameio/</a>	<a href="https://www.cncf.io/case-studies-cn/frameio/">https://www.cncf.io/case-studies-cn/frameio/</a>	^/case-study-cn/(.*)\$	<a href="https://www.cncf.io/case-studies-cn/\$1">https://www.cncf.io/case-studies-cn/\$1</a>
9	<a href="https://www.cncf.io/join-contact-form/">https://www.cncf.io/join-contact-form/</a>	<a href="https://www.cncf.io/about/contact/">https://www.cncf.io/about/contact/</a>	/join-contact-form	<a href="https://www.cncf.io/about/contact/">https://www.cncf.io/about/contact/</a>
10	<a href="https://www.cncf.io/category/spotlight/">https://www.cncf.io/category/spotlight/</a>	<a href="https://www.cncf.io/spotlights/">https://www.cncf.io/spotlights/</a>	^/category/spotlight/(.*)\$	<a href="https://www.cncf.io/spotlights/">https://www.cncf.io/spotlights/</a>
11				
12				
13				
14	<i>import active redirects from live site</i>			
15				
16				
17				
18				
19				
20				
21				
22				

Screen	Custom Templates			Count	Migration	Comments	Custom Blocks Needed
	Gutenberg	Block	Page				
<a href="#">Blog posts</a>	x			878	automated		---
<a href="#">Homepage</a>	x			1	manual	Dan would like us to use Gutenberg for this; we could use Stackable's countup block	newsroom; upcoming webinars; events we'll be at
<a href="#">Join</a>	x			1	manual	Should be straightforward using Gutenberg	---
<a href="#">FAQ</a>	x			1	manual	We should use the Tab Container Block we developed for LFEvents	---
<a href="#">Project Journey Reports</a>	x	x		3	manual		---
<a href="#">Annual Reports</a>	x		x	2	manual	We should use the Tab Container Block we developed for LFEvents	?
<a href="#">Contact Us</a>	x			1	manual		---
<a href="#">Services for Projects</a>	x			1	manual		---
<a href="#">Project Listings</a>	x			3	manual		list all projects of a certain maturity level
<a href="#">Software Conformance</a>	x			1	manual		---
<a href="#">Training</a>	x			1	manual		---
<a href="#">CKA Program</a>	x			3	manual		---
<a href="#">People Listings</a>	x			5	manual		list all people of a certain type
<a href="#">CNCF Events</a>	x		x	1	manual	This can be generated from the CNCF category of Events	---
<a href="#">Events We'll be at</a>			x	1	manual		---
<a href="#">Webinars</a>			x	1	manual		---
<a href="#">Case Studies</a>	x		x	1	manual		---
<a href="#">Individual Events we'll be at</a>	x	x	x	50	partially-automated		---
<a href="#">Individual Webinar</a>	x	x	x	130	automated		---
<a href="#">Individual Case Study</a>	x	x		69	partially-automated	currently stored in VC format so manual migration is necessary for content	projects used; case study meta data

Goal: to have cncf.io, including speakers bureau, fully upgraded and completely housed under cncf.io as soon as possible			
<b>Task</b>	<b>Relative Complexity</b>		
1 upgrade cncf.io without speaker's bureau	8	in progress	
2 turn the current site temporarily into speakers.cncf.io without upgrade	1	requires basic topnav updates to hook between the new and old cncf.io	
3 speakers bureau upgrade	5	requires upgrading all code to work with new Ultimate Member plugin or abandoning plugin to write from scratch, UX overhaul, data migration, LFID integration etc.	
4 burden of running two sites instead of one	1	maintenance and administrative burden of running speakers.cncf.io in addition to cncf.io in the event we don't upgrade together	
<b>Option</b>	<b>Complexity to initial launch</b>	<b>Additional complexity to final launch</b>	<b>Total</b>
1 task 1 and 2 launched first, followed by task 3 and 4	9	6	15
2 task 1 and 3 all launched together	13	0	13
<b>Assumptions</b>			
Chris and James will be leading work on all tasks, though other devs may be used to help			
There are not significant efficiencies gained by upgrading speakers bureau with everything else since its code and infrastructure don't overlap with the rest of the site			

This shows the analytics of the content that has faceted search for Jan 1 - Apr 1						
	<b>Views</b>					
<b>/webinars/</b>	9,799					
Companies filter	33					
Projects filter	111					
Topics filter	122					
<b>/events-well-be-at/</b>	1,771					
Location	52					
Host	3	<i>despite the low numbers, we want to keep for marketing/business reasons</i>				
<b>/case-studies/</b>	1758					
Industry	146					
Cloud Type	16					
Project	134					
Challenge	30					
Country	30					
Distribution	1	<i>despite the low numbers, we want to keep for marketing/business reasons</i>				
<b>/speakers/</b>	1004					
Certifications	41					
Expertise	96					
Project	52					
Language	62					
Country	151					