Open edX BTR working group
Meeting notes Nov 11, 2021, 15:00 UTC

Agenda

Lilac.3 outstanding issues

e Bulk course emails are rejected by email server because of an invalid “from” address 4
o Still in master email requires a setting change on edx.org will require a settings
change and might a breaking change.
o May not make change and will require a change on edx.org
o  Will be updated later
e Bulk email templates contains many edX-specific reference (and are thus unusable) 1
o Will merge into maple branch
e Non-MFE Payment Flow 5
o Adolopho max and jhonny were going to work on what was needed.
o  Will be worked on ecommerce migration in next sprint and redo what is needed and
how this is scheduled going forward.
o  Will make changes into master maple branch
o Thereis a workaround

Maple

e Support other payment processors 2
o  Will give regis a look at in maple will have a stab at fixing this

o Cybersource issue in payments issue and will. Not working in devstack or tutor
paypal does work in both
o Custom payment backends
o Code is separated should be able to implement and generic system @regis bypassing
paymentmfe. Using old flow.
o  Will be work to implement new payment processors.
e Support for Gradebook MFE 1
o Internationalisation is stuck and will keep investigating and some calls little feeback
from the edx team in charge of the issue
o Change pr raised to look at how calls are routed to mfes.
o Changes to react app to allow this
o The Gradebook MFE makes undue calls to analytics services 1
= Can Closed call is a call that affects the mfe and change to modify this in edx.
= New issue about calls back to servers
e Support for the Learning MFE 2
o At point of needing testing can use on the maple branch for testing
e Support Profile MFE 1
o At point of testing and working with internationalisation
o Branding is to be addressed by new pr for mfe brading

7

e “Uncaught TypeError: n is null” during login to LMS



https://github.com/openedx/build-test-release-wg/milestone/9
https://github.com/openedx/build-test-release-wg/issues/102
https://github.com/openedx/build-test-release-wg/issues/100
https://github.com/openedx/build-test-release-wg/issues/74
https://github.com/openedx/build-test-release-wg/issues/67
https://github.com/openedx/build-test-release-wg/issues/29
https://github.com/openedx/build-test-release-wg/issues/6
https://github.com/openedx/build-test-release-wg/issues/81
https://github.com/openedx/build-test-release-wg/issues/28
https://github.com/openedx/build-test-release-wg/issues/104

o Prawaiting review on edx core contributors to review changed by js function call is
required. Some hard coding of staging environments
e [edx/configuration] Mongo 4.4 licensing issue 2
o Questions raised against issue not assigned users on the issue. Issue requires
clarification
e What are we testing? (new features) Hooks, xAPl/caliper, (old features) Badgr
o Make a list of things being tested in the btr group and testes against maple
= Asa way of coordinating testing
= Include things that do not need testing but include results in the
= Confluence or github?

AOB Need volunteers

e Improving documentation around how to enable features

e |f people can spare the time to work on these

e Bulk course emails are rejected by email server because of an invalid “from” address 4
e edx-platform triggers too many deprecation warnings 2

e Django3.2.94
o Maple insclusion



https://github.com/openedx/build-test-release-wg/issues/93
https://github.com/openedx/build-test-release-wg/issues/102
https://github.com/openedx/build-test-release-wg/issues/105
https://github.com/openedx/build-test-release-wg/issues/106
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