Open edX BTR working group
Meeting notes October 25, 2021 15:00 UTC

Agenda

Maple

e Support for Gradebook MFE
o The Gradebook MFE makes undue calls to analytics services
o No longer makes segment calls to analytics remaining calles to ur being worked
on

e [Tutor] Support for master —

o Tested by 2 users users can be tranalated to a beta one release
e https://github.com/openedx/build-test-release-wglissues/104 —
o An error on redirect logging works and refreshing the page works to recall all items
not currently a showstopper for beta 1 release but will need checking
o]
e Support for the Learning MFE 1
o This works with tutor and maple but work continues from multiple groups to enable
refactoiring for “branding” headers in the learning MFE. Groups to coordinate
o0 Learning MFE does work with with Tutor and with Maple
e Support Profile MFE
o Works but additional work in the Frontend group will be attempting to make builds
and delivery faster and increase brand ability in the MFE systems
e [Tutor] Codejail plugin should be ready for Maple —
o Merge into master edx for maple as a plugin.
e Kickstart the Release notes
o0 Release notes taken by Peter and coordinate with the edX product team for release
notes
e Increased strictness on pr:
o This has worked well but needs to continue for future PR and

Lilac.3

e We need to create the tag BUT it would be nice to close some of the outstanding issues. Let
pick a date (Next BTR meetup?) as the final deadline for this.
o Maijority of issues are defined and assigned some will not make cut to ensure the lilac
3 tag which will be done on the 6" of November 2021 regardless of PR status
e Non-MFE Payment Flow — Did any discussion take place around the work required for
this?
o Some investigation took place from @RegisB help is sought on the functionality and
setting up eccommerce for additional testing
e Bulk course emails are rejected by email server because of an invalid “from” address
o Now assigned

e Bulk email templates contains many edX-specific reference (and are thus unusable)

o DB to contact Ned B to create pr and evaluate work done



https://github.com/openedx/build-test-release-wg/issues/29
https://github.com/openedx/build-test-release-wg/issues/6
https://github.com/openedx/build-test-release-wg/issues/76
https://github.com/openedx/build-test-release-wg/issues/104
https://github.com/openedx/build-test-release-wg/issues/81
https://github.com/openedx/build-test-release-wg/issues/28
https://github.com/openedx/build-test-release-wg/issues/98
https://github.com/openedx/build-test-release-wg/milestone/9
https://github.com/openedx/build-test-release-wg/issues/102
https://github.com/openedx/build-test-release-wg/issues/100

AOB Additional volunteers are asked to join the open edX community to help resolve issues



