
 

Retrospective: Carbon Footprint  
 
Sprint Goal  
 

 
 
Number of stories planned versus implemented 
 
Number of stories planned: 14 
 
Number of stories implemented: 14 
 
 
Planned versus actual velocity 
 
Planned velocity = 52 
 
Implemented = 52 
 
Some of the user stories were adjusted or merged. 



 

 
 
 
 
 
 
 
Sprint Retrospective Written Summary 

What should the team start doing? 

        ​ We figured the coding out. Now, we have to work on the final presentation and the 
poster.  

What should the team stop doing? 

   ​ Delaying work until the end. 

What should the team continue doing?  

We should continue to communicate. 

 

 



 

Status of the evolution of the Product Backlog 

We added a Data Visualization page that was unplanned and merged the help and tips user 
stories. 

 
 
 
 
Statistics from Github 

 
 
 


