
Liqwid Status Update: August 14, 2021 

 

Fund4 Progress: 

●​ FE devs focused efforts on mapping the liqwid-sdk objects to the UI workflow, the liquidation 
pool UI and the wallet modal. The front end team will begin collaborative sprints with devs on 
the Plutus team as we complete the endpoint specifications for the final contracts and complete 
the work to wire together the App<->API<->Contracts.  

 
●​ Plutus devs worked on the LiquidationPool validator script. The first feature implemented 

enables markets to track the total number of borrows.  
 

●​ Plutus devs focused on completing the unimplemented endpoints working from the endpoint 
specifications document. Devs also made updates to the Query endpoints checklist/specs. 

 
●​ Plutus devs worked on benchmarking for Liqwid markets/liquidation contracts. 

 
●​ Devs worked on governance adjustment proposal effects to get multiple effect types completed; 

this should give way to supporting other proposal types more easily in the upcoming sprints. 
 

●​ Devs continued efforts on the various domain errors and adding error messages; devs have 
opted to store on-chain error messages as Enums due to a significant difference in Tx sizes from 
string errors. 
 

●​ Devs finished a test suite for a number of types and worked on finishing up Market and 
Governance endpoints. 

 
●​ Devs completed a burn down chart of every outstanding task to be completed before the audit 

and began plutus mob programming/pairing sessions that will continue up to the audit stage.  
 

●​ Devs also spent time revising the Liqwid spec to be more specific about the DAO treasury and 
contract upgrade procedure.  

 
●​ Devs worked on testing the MintUnderlying endpoint within QuickCheck.  

 
●​ LiqwidUSD update: Devs spent time this week working towards the first PAB Demo for 

LiqwidUSD (LQUSD).  
 



 
●​ Current view of the GitHub project Kanban board:  

 

 
 
 
 
 
 
 

 



 
 


