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Stakeholder Change Management Analysis Template Example

This page contains sample data. To build your analysis, use the blank template on page 3.

Project Name

Cloud-Based PM Software Implementation

Stakeholder

Diana
Kennedy

Lori
Garcia

Jason
Desjardins

Role

CEO

PM

Software
Developer

Department

Executive

Operations

Interest(s)

Organizational
growth,
technological
innovation

Project
fimelines,
delivery, feam
performance

Ease of use,
productivity
tools

Influence

High

Medium

Low

Involvement

High

High

Low

Project Manager

Lori Garcia

High — Medium - Low

Commitment
to Change

High

Medium

Low

Anticipated
Resistance

Low

Medium

Medium

Change
Readiness

High

Medium

Low

Date

01/01/20XX

Change
Impact

High

High

Medium

Version

1.0.1

Motivations
for Change

Driving
company
efficiency
and growth

Improving
task
fracking,
reducing
complexity

Reducing
redundant
tasks,
improving
task clarity

Expectations

Full support of
the software
implementation

More efficient
project tracking
and reporting

Less redundant
work

Predisposition

Supportive

Neutral

Resistant

Ambivalent

Training
Needs

None

Training on
how to use
the tool for
team
coordination

Specific tool
and feature
training

Engagement
Strategy

Regular
briefings,
executive
updates,
high-level
decisions

Targeted
workshops,
weekly team
meetings

Direct
involvement in
testing,
detailed
tutorials
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Project Name Project Manager Date Version

High — Medium - Low

Commitment Anticipated Change  Change Motivations
to Change Resistance  Readiness Impact for Change

Training Engagement

Stakeholder Role Department  Interest(s) Influence Involvement
Needs Strategy

Expectations Predisposition
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