
PROJECT TITLE AMEX Default Protection

PHASE ONE PHASE TWO PHASE THREE PHASE THREE
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Project Proposal

Introduction & Background Aditi 9/27/21 10/4/21 7

Problem Definition Aditi 9/27/21 10/4/21 7

Methods Hassan & Amrit 9/27/21 10/4/21 7

Potential Results & Discussion Hassan & Emma 9/27/21 10/4/21 7

Video Recording All 10/4/21 10/7/21 3

GitHub Page Emma 10/4/21 10/7/21 3

Decision Trees

Data Sourcing and Cleaning Emma 10/7/21 10/15/21 8

Model Selection Aditi 10/15/21 10/18/21 3

Data Pre-Processing Aditi 10/18/21 10/25/21 7

Model Coding Hassan 10/25/21 11/8/21 13

Results Evaluation and Analysis Amrit 11/8/21 11/16/21 8

Midterm Report Everyone 11/8/21 11/16/21 8

Clustering Models

Data Sourcing and Cleaning Aditi 10/18/21 10/22/21 4

Model Selection Hassan 10/22/21 10/25/21 3

Data Pre-Processing Amrit 10/25/21 10/29/21 4

Model Coding Emma 10/25/21 11/19/21 24

Results Evaluation and Analysis Emma 11/19/21 11/24/21 5

Neural Networks

Data Sourcing and Cleaning Hassan 10/18/21 10/22/21 4

Model Selection Amrit 10/22/21 10/25/21 3

Data Pre-Processing Emma 10/25/21 10/29/21 4

Model Coding Aditi 10/25/21 11/19/21 24

Results Evaluation and Analysis Amrit 11/19/21 11/24/21 5

Evaluation

Model Comparison Everyone 11/29/21 12/7/21 8

Presentation Everyone 11/29/21 12/6/21 7

Recording Everyone 12/6/21 12/7/21 1

Final Report Everyone 11/29/21 12/7/21 8

Video Creation & Recording Everyone 12/6/21 12/6/21 8

Final Report Everyone 12/6/21 12/6/21 8


