

Drupal 8 Multilingual Initiative sprint in Barcelona

Current status: sprint is over, see you around on #drupal-i18n on freenode

General info

- Sprint dates are June 11th to 15th, 2012, leading up to Drupal Developer Days Barcelona.
- The issue board for the sprint can be found at <http://hojtsy.hu/d8mi/focus> or http://drupal.org/project/issues/search/drupal?issue_tags=sprint%2C+D8MI&issue_tags_op=and for the more up to date (live) version (although not as fancy).
- The IRC channel for the sprint is #drupal-i18n on freenode. See <http://drupal.org/irc> for more info.
- Attendees, location and other sprint info at <http://groups.drupal.org/node/221944>

Timing plan

- Start each day between 9-10am
- Kick-off meeting for each day at 10am, discuss plan for the day
- Lunch at about 2pm
- Do it until we run out of steam on the afternoon/night, discuss where we are

Sponsors

Thanks again to **dotProjects.be**, **Cando Image**, **Open8** and **Acquia** for sponsoring the sprint, so we can happily focus on our work :) Pedro and Ramon did a great job doing the initial shopping and we even got our own coffee machine. Ideas for Drupal stickers to brand it? :)

Day 3 onwards (not fully up to date due to business reviewing)

Kickoff: good progress yesterday, 3 new patches committed, 3 waiting in RTBC. Lots of new people arrived today.

Base: Dependency Injection for language	http://drupal.org/node/1539614 (RTBC)	vasi1186, webflo
Base: Convert built-in language list to CMI	http://drupal.org/node/1632236	disasm (remote)
UI: Collect project information for translation updates	http://drupal.org/node/1627006	Sutharsan, GáborHojtsy, webflo

Entity: Replace \$term->title with \$term->label	http://drupal.org/node/1616972	webflo
UI: New UI for string translation	http://drupal.org/node/1452188	Schnitzel, nod_ (remote), droplet (remote), andypost (remote), Marinero
Entity: Replace \$node->title with \$node->label()	http://drupal.org/node/1616962	rvilar, fago (remote)
UI: Notice (wrong API use) when installing Drupal in a foreign language	http://drupal.org/node/1617598 (RTBC)	clemens.tolboom (remote), rvilar
UI: Make Gettext .po file handling abstract	http://drupal.org/node/1189184	clemens.tolboom (remote), penyaskito, peter__
Config: Translatable config / option B	http://drupal.org/node/1616594	reyero
<i>Config: review options for configuration translation</i>	http://drupal.org/node/1613350 http://drupal.org/node/1617334 http://drupal.org/node/1616594	Schnitzel, reyero, GáborHojtsy
Entity: Make language selector more flexible	http://drupal.org/node/258785	kbasarab (remote)
Base: add support on the UI for more special languages	http://drupal.org/node/1471432	vasi1186
UI: Be more sparing with locale cache clears	https://drupal.org/node/1080964 (RTBC)	catch (remote), beejeebus (remote)
Entity: Add langcode parameter to label()	http://drupal.org/node/1616952	webflo
Entity: Introduce form language concept	http://drupal.org/node/1499596	plach, webflo
Base: Move field language negotiation code from locale to field module	http://drupal.org/node/1630264	vasi1186, fubhy
Config: Convert site information to config system	http://drupal.org/node/1496542	disasm (remote)

Base: Remove global language variables	http://drupal.org/node/1631092	webflo
Base: Turn Language into a full blown class	http://drupal.org/node/1512424	RobLoach (remote)
Base: Convert built-in language list to CMI	http://drupal.org/node/1632236	disasm (remote)

Day 2, June 12th, Tuesday

Kickoff: good progress yesterday, 5 RTBC patches, 1 committed; many many more in progress (see first day issues).

Base: Dependency Injection for language	http://drupal.org/node/1539614 (RTBC) http://drupal.org/node/1510686 (committed!)	vasi1186, webflo
Base: Language class in language system	http://drupal.org/node/1627208 (committed!)	vasi1186, cosmicdreams (remote), tstoeckler (remote)
UI: Collect project information for translation updates	http://drupal.org/node/1627006	Sutharsan, GáborHojtsy
Entity: Replace \$term->title with \$term->label	http://drupal.org/node/1616972	webflo
UI: New UI for string translation	http://drupal.org/node/1452188	Schnitzel, nod_ (remote), droplet (remote), andypost (remote), Marinero
Entity: Replace \$node->title with \$node->label()	http://drupal.org/node/1616962	rvilar, fago (remote)
UI: Notice (wrong API use) when installing Drupal in a foreign language	http://drupal.org/node/1617598 (RTBC)	clemens.tolboom (remote), rvilar
UI: Make Gettext .po file handling abstract	http://drupal.org/node/1189184	clemens.tolboom (remote), penyaskito,

		peter__
Config: Translatable config / option B	http://drupal.org/node/1616594	reyero
<i>Config: review options for configuration translation</i>	http://drupal.org/node/1613350 http://drupal.org/node/1617334 http://drupal.org/node/1616594	Schnitzel, reyero, GáborHojtsy
Entity: Make language selector more flexible	http://drupal.org/node/258785	kbasarab (remote)
Base: add support on the UI for more special languages	http://drupal.org/node/1471432	vasi1186
UI: Be more sparing with locale cache clears	https://drupal.org/node/1080964 (RTBC)	catch (remote), beejeebus (remote)
Entity: Add langcode parameter to label()	http://drupal.org/node/1616952	webflo
Entity: Introduce form language concept	http://drupal.org/node/1499596	plach, webflo
Base: Move field language negotiation code from locale to field module	http://drupal.org/node/1630264	vasi1186
Config: Convert site information to config system	http://drupal.org/node/1496542	disasm (remote)
Base: Undefined variable \$languages in language_admin_add_predefined_form_validate	http://drupal.org/node/1627498 (committed!)	webflo

Day 1, June 11th, Monday

Kickoff: discussed the four areas of D8MI, where we are with each and who are leads for areas; whiteboard notes: <https://skitch.com/gabor.hojtsy/897g2/12060046>

Issues being worked on today:

Base: Dependency Injection for language	http://drupal.org/node/1539614 (RTBC) http://drupal.org/node/1510686 (RTBC)	vasi1186
---	--	----------

	http://drupal.org/node/1512310 (committed!)	
Base: Language class in language system	http://drupal.org/node/1627208	vasi1186, cosmicdreams (remote), tstoeckler (remote)
UI: Collect project information for translation updates	http://drupal.org/node/1627006	Sutharsan
Entity: Replace \$term->title with \$term->label	http://drupal.org/node/1616972	pfrenssen (remote), webflo
UI: New UI for string translation	http://drupal.org/node/1452188	Schnitzel, nod_ (remote), droplet (remote)
Entity: Replace \$node->title with \$node->label()	http://drupal.org/node/1616962	rvilar, fago (remote)
UI: Notice (wrong API use) when installing Drupal in a foreign language	http://drupal.org/node/1617598	rvilar
UI: Make Gettext .po file handling abstract	http://drupal.org/node/1189184	clemens.tolboom (remote), penyaskito
Config: Translatable config / option B	http://drupal.org/node/1616594	reyero
<i>Config: review options for configuration translation</i>	http://drupal.org/node/1613350 http://drupal.org/node/1617334 http://drupal.org/node/1616594	webflo, Schnitzel, reyero
Entity: Make language selector more flexible	http://drupal.org/node/258785	kbasarab (remote)
Base: add support on the UI for more special languages	http://drupal.org/node/1471432	vasi1186
UI: Be more sparing with locale cache clears	https://drupal.org/node/1080964	catch (remote), beejeebus (remote)