



Arkadelphia Public Schools
Nikki Thomas, Superintendent
Jimmy King, Director of Support Services



September Facilities Report

- New high school project rescission of partnership funds for the 2023-2025 funding cycle has been accepted by the state and the new application for the 2025-2027 cycle has been submitted; a review conference has been scheduled for October 19th.

Elementary School OAC (Owner, Architect, Contractor) Meetings

Sept 5, 2023 -

- Additional weather days over Anticipated through end of August - 15
- August Testing Services - \$155
- Contingency funds balance - \$50,015
- Next meetings - October 12th & October 24th (beginning bi-weekly meetings)

Elementary School Job Progress Reports

Reference: Area A - Pine Street (West section); Area B = Pine Street (East section); Area C - Peake Street (K wing); Area D - 16th Street (Gym/Cafe)

[08/24/23](#)

[08/31/23](#)

[09/07/23](#)

[09/14/23](#)