

Planning schedule - Week 1

Developing a layout - Branding

Lay out the site for next Tuesday, May 27

- For consistency and clarity, standardize the overall layout, including text size, box dimensions, image sizing, and content arrangement.
- Design and implement buttons that contribute to a cohesive and intuitive user experience.
- Incorporate insights from persona designs to guide user experience improvements.
- Ensure branding consistency by applying appropriate color schemes to backgrounds, headings, and other interface elements.
- To enhance readability and hierarchy, apply consistent font formatting, including bold text and other typographic styles.
-

Planning schedule - Week 2

Final editing

Start working on branding after the feedback from the church on Tuesday, June 3


- Utilize information provided by the church and build upon the work completed thus far.
- Create new content that enhances the user experience, particularly in handling and displaying images.
- Develop a navigation bar aligned with the Figma design, including appropriate submenus and child elements.
- Any additional feedback from the team should be carefully considered and implemented, with coordination and approval facilitated through Justin and the church.

Log


Content updates, design choices will change

May 22, Updated home page with better contrast. Made a start on a Dummy page.

The content will be in rows, consisting of three links each. A header will be included on top of the given information to ensure that context doesn't take over clickable links.



When a user clicks on the button “read more” page idea



May 23, added a new Dummy page for the heritage girl page.

The page has been redesigned to include more headers, subtext, and general information placed over.