

MYP PERSONAL PROJECT







EXAMPLE

Plan for Achieving the Product

Dates	Task	To do	Relevant Success Criteria	Progress notes
Dates	Animation lessons	10 00	Criteria	DONE
	Allination lessons	- prepare research questions in advance of		DONE
	CGI Animation Beginner's Lesson - N	lesson		
October 28th	Karpenko	- record session to review	Animation	
		- consider plot and characters		Deadline 20/11 - DONE
November	Create story outline	- must be simple in terms of story and setting	Function	
		- 2 characters: man and pet		Deadline 30/11 - DONE
		- costumes		
November	Initial paper drawings	- space craft - internal and external	Aesthetics	
November	illitial paper drawings	- choose music and sync story/events	Aestrietics	DONE
		- 8 scenes		DONE
1st - 15th December	Script and Storyboard	- clear storyline	Function/Aesthetics	
		- space backgrounds		Deadline - 31/12 Complete
16th - 31st		- nebula		all backgrounds - DONE
December	Design backgrounds	- planets	Aesthetics	
				Deadline - 6/1 Complete all
1at 6th lanuari	Start animations drawing and mayoment	- drawings into the software	Animation	backgrounds - moved to 12/1 - DONE
1st - 6th January	Start animations - drawing and movement	- movement within scenes - 2,3,4,7	Animation	12,1
7th/8th January	Working with the software	Time to 'play' with the software, to develop confidence and understanding	Animation	Added on 3rd January, following dates adjusted
	-	•		DONE
10th - 15th January	Animations - in-between frames	- review storyboard	Animation	
15th - 20th January	Animations - colouring frames	- review initial drawings for colours	Animation	DONE
20th - 25th January	Editing - transitions and any final tidy ups	- add background music	Animation	DONE
26th January	Final Product due to Supervisor	- share survey with audience		DONE