

# IcePanel V106 Release

|                           |                         |
|---------------------------|-------------------------|
| <b>Version</b>            | v106.0                  |
| <b>Production Release</b> | 17 Mar 2026 15:00 GMT-7 |
| <b>Enterprise Release</b> | 19 Mar 2026 10:00 GMT-7 |
| <b>Release Managers</b>   | David Cruz Tim Gaweco   |
| <b>Risk Assessment</b>    | Medium ▾                |

## Summary of Changes

### New

- New diagrams navigation menu - 🧑 David
  - Search for diagrams by name
  - Find diagrams by level (context, app, component)
  - View your recently viewed or edited diagrams
- New belongs to section in the diagrams details menu - 🧑 David

### Fixes

- Sharing a draft link on the free plan throws an error
- Going from history page to a merged draft doesn't load the merged state of the draft
- Landscape import rejects nested groups in model objects
- Fix menu support behaviour for attaching items
- Sign-up flow (desktop to mobile) bug
- Switching drafts from draft dropdown does nothing
- API docs button on API key page is dead
- Domains dropdown field skeleton loader is the wrong size and expands side bar
- Private tech URLs are sanitized incorrectly when saved
- Users getting logged out frequently in prod

## Affected Services

This table lists the services impacted by this release and assesses the risk level.

| Service | Description  | Risk Level |
|---------|--|------------|
| API     | We've implemented support to be an OAuth 2.0 provider as we prepare for the release of our MCP Server. | Medium     |

## Data Migrations

This section details any necessary data migration steps required and their associated risk level.

| Data | Description | Risk Level |
|------|-------------|------------|
|------|-------------|------------|

## Release Checklist

This section outlines the specific tasks and verification steps that must be completed.

| Task   |
|--|
| <input checked="" type="checkbox"/> Prepare release plan               |
| <input checked="" type="checkbox"/> Add maintenance to status pages    |
| <input checked="" type="checkbox"/> Notify enterprise customers        |
| <input checked="" type="checkbox"/> Release to production              |
| <input checked="" type="checkbox"/> Testing in production              |
| <input checked="" type="checkbox"/> Release to enterprise environments |
| <input checked="" type="checkbox"/> Update Ganny changelog             |