

Facilities and Maintenance Department Board Report December 19, 2022

- Midway modular building has been delivered and set.
- San Antonio Elementary modular building should be delivered by Monday, December 19, 2022.
- Concrete tables for outdoor classrooms throughout the district have been delivered and are being scheduled for assembly.
- Football stadium lights are now scheduled to be installed in mid-January.
- Crews continue to diligently clean and disinfect all district school buildings.
- Maintenance continues to work on grounds and complete work orders, along with day to day maintenance as usual.

