

Douglass Day Website Project Charter Plan Thingy :D

Objectives:

-  Objectives - Frederick Douglass Day Event - Lexington Lyceum Project

Roles:

- **Project sponsors:** Elizabeth Xu, Mark Manasas, Meg Muckenhaupt
- **Mentors:** Mom, Stella, Wei Ding
- **Co-leaders:** Claire & Joley
- **STEAM team members:**

Scopes:

Deliverables	Assumptions
Wireframe for Douglass webpage (dec 11)	- Sections (see this wireframe): - Bg info on Douglass - Info abt event - How to sign up - Sponsors review wireframe (dec 16)
Super rough thumbnails of digital promotional poster (fri dec 22)	- Sponsors approve draft (dec 16)
Private draft page w/ all the content in it in the Lyceum site (Jan 7)	- Lyceum admins create a private draft page on Lyceum website & give us access (dec 16) - idk who's gonna do the content??? (STEAM team or sponsors?)

	- Sponsors review draft (weekly) - Lyceum admins provide sign-up link (Jan 6) - Lyceum admins publish it (when we are done)
Digital promotional poster about Douglass event (jan 7)	- Lyceum admins post the poster online (when we are done)