

Get Access to our Complete Collection of 43 Editable Google Docs WBS Templates [here](#).

PROJECT MANAGEMENT DOCS

Free Project Management Templates

WORK BREAKDOWN STRUCTURE (WBS) TEMPLATE

This Project WBS Template is free for you to copy and use on your project and within your organization. We hope that you find this template useful and welcome your comments. Public distribution of this document is only permitted from the Project Management Docs official website at:

www.ProjectManagementDocs.com

WORK BREAKDOWN STRUCTURE (WBS) <PROJECT NAME>

**COMPANY NAME
STREET ADDRESS
CITY, STATE ZIP CODE**

DATE

INTRODUCTION

The WBS is a view into the project which shows what work the project encompasses. It is a tool which helps to easily communicate the work and processes involved to execute the project. The Project Manager and project team use the WBS to develop the project schedule, resource requirements and costs. There are many ways you can present the WBS for your project; this template provides many of the most popular layouts from which you can choose. Depending on where in the Project Plan you're putting the WBS a different layout may be more suitable for you. For instance many Project Managers include a high level WBS within the project plan, then a detailed version as an appendix to the plan. You may find that you prefer one layout for a high level WBS and a different one for a detailed WBS.

In order to save space in this template we only developed the WBS examples down to the third level. In your project you will want to develop them down to a much more detailed level using the 8 to 80 rule (where the WBS is broken down to where a work package contains between 8 and 80 hours of work to complete).

The Work Breakdown Structure presented here represents all the work required to complete this project.

OUTLINE VIEW

The outline view presents an easy to view and understand layout for the WBS. It is also a good layout to use when developing the WBS because you can easily make changes, especially since the Microsoft Word auto numbering feature updates the WBS Code automatically.

1. Widget Management System
 - 1.1 Initiation
 - 1.1.1 Evaluation & Recommendations
 - 1.1.2 Develop Project Charter
 - 1.1.3 *Deliverable*: Submit Project Charter
 - 1.1.4 Project Sponsor Reviews Project Charter
 - 1.1.5 Project Charter Signed/Approved
 - 1.2 Planning
 - 1.2.1 Create Preliminary Scope Statement
 - 1.2.2 Determine Project Team
 - 1.2.3 Project Team Kickoff Meeting
 - 1.2.4 Develop Project Plan
 - 1.2.5 Submit Project Plan
 - 1.2.6 *Milestone*: Project Plan Approval
 - 1.3 Execution
 - 1.3.1 Project Kickoff Meeting
 - 1.3.2 Verify & Validate User Requirements
 - 1.3.3 Design System
 - 1.3.4 Procure Hardware/Software
 - 1.3.5 Install Development System

- 1.3.6 Testing Phase
- 1.3.7 Install Live System
- 1.3.8 User Training
- 1.3.9 Go Live
- 1.4 Control
 - 1.4.1 Project Management
 - 1.4.2 Project Status Meetings
 - 1.4.3 Risk Management
 - 1.4.4 Update Project Management Plan
- 1.5 Closeout
 - 1.5.1 Audit Procurement
 - 1.5.2 Document Lessons Learned
 - 1.5.3 Update Files/Records
 - 1.5.4 Gain Formal Acceptance
 - 1.5.5 Archive Files/Documents

HIERARCHICAL STRUCTURE

The hierarchal structure is similar to the outline view but without indentation. Although this format is more difficult to read, it may be useful where you have many levels and indenting each level would make the table too large to fit into a document.

Level	WBS Code	Element Name
1	1	Widget Management System
2	1.1	Initiation
3	1.1.1	Evaluation & Recommendations
3	1.1.2	Develop Project Charter
3	1.1.3	Deliverable: Submit Project Charter
3	1.1.4	Project Sponsor Reviews Project Charter
3	1.1.5	Project Charter Signed/Approved
2	1.2	Planning
3	1.2.1	Create Preliminary Scope Statement
3	1.2.2	Determine Project Team
3	1.2.3	Project Team Kickoff Meeting
3	1.2.4	Develop Project Plan
3	1.2.5	Submit Project Plan
3	1.2.6	Milestone: Project Plan Approval
2	1.3	Execution
3	1.3.1	Project Kickoff Meeting
3	1.3.2	Verify & Validate User Requirements
3	1.3.3	Design System
3	1.3.4	Procure Hardware/Software
3	1.3.5	Install Development System
3	1.3.6	Testing Phase
3	1.3.7	Install Live System

3	1.3.8	User Training
3	1.3.9	Go Live
2	1.4	Control
3	1.4.1	Project Management
3	1.4.2	Project Status Meetings
3	1.4.3	Risk Management
3	1.4.4	Update Project Management Plan
2	1.5	Closeout
3	1.5.1	Audit Procurement
3	1.5.2	Document Lessons Learned
3	1.5.3	Update Files/Records
3	1.5.4	Gain Formal Acceptance
3	1.5.5	Archive Files/Documents

TABULAR VIEW

The Tabular View is a nicely organized table view of the WBS. It is a good option for organizations which prefer table formats.

Level 1	Level 2	Level 3
1 Widget Management System	1.1 Initiation	1.1.1 Evaluation & Recommendations 1.1.2 Develop Project Charter 1.1.3 Deliverable: Submit Project Charter 1.1.4 Project Sponsor Reviews Project Charter 1.1.5 Project Charter Signed/Approved
	1.2 Planning	1.2.1 Create Preliminary Scope Statement 1.2.2 Determine Project Team 1.2.3 Project Team Kickoff Meeting 1.2.4 Develop Project Plan 1.2.5 Submit Project Plan 1.2.6 Milestone: Project Plan Approval
	1.3 Execution	1.3.1 Project Kickoff Meeting 1.3.2 Verify & Validate User Requirements 1.3.3 Design System 1.3.4 Procure Hardware/Software 1.3.5 Install Development System 1.3.6 Testing Phase 1.3.7 Install Live System 1.3.8 User Training 1.3.9 Go Live

	1.4 Control	1.4.1 Project Management 1.4.2 Project Status Meetings 1.4.3 Risk Management 1.4.4 Update Project Management Plan
	1.5 Closeout	1.5.1 Audit Procurement 1.5.2 Document Lessons Learned 1.5.3 Update Files/Records 1.5.4 Gain Formal Acceptance 1.5.5 Archive Files/Documents

TREE STRUCTURE VIEW

The Tree Structure View is the most popular format for the WBS. It presents an easy to understand view into the WBS; however, it is also tricky to create without an application specifically designed for creating this organizational chart structure. The Tree Structure below was created using only Microsoft Word and the SmartArt graphics option under the insert menu.

WBS DICTIONARY

The WBS Dictionary contains all the information about the WBS which are necessary to successfully complete the project. Most importantly it contains a definition of each Work Package which can be used as a reference to determine the scope of the project. It is important to be clear when writing the definition. Most WBS dictionaries contain more information than we show in our sample. These things usually include Level of Effort, Cost Control Numbers, Resource Assignments, etc.

Level	WBS	Element Name	Definition
	Initiation 1.1	Widget Mgmt. System	
	Planning 1.2	Execution 1.3	Control 1.4
	Evaluation & Recommendations	Create Preliminary Scope Statement	Project Kickoff Meeting
1	1.1.1 Develop Project Charter	1.2.1 Determine Project Team	1.3.1 Verify & Validate User Requirements
2	1.1.2 Deliverable: Submit Project Charter	1.2.2 Project Team Kickoff Meeting	1.3.2 Design System
3	1.1.2.1 Project Sponsor Reviews Project Charter	1.2.2.1 Develop Project Plan	1.3.2.1 Procure Hardware/Software
3	1.1.2.1.1 Project Charter Signed/Approved	1.2.2.1.1 Submit Project Plan	1.3.2.1.1 Install Development System
3	1.1.2.1.1.1 Milestone: Project Plan Approved	1.2.2.1.1.1 Testing Phase	
			Project Status Meetings
			Risk Management
			Update Project Management Plan
			Audit Procurement
			Document Lessons Learned
			Update Files/Records
			Gain Formal Acceptance
			Archive Files/Documents

PROJECT MANAGEMENT DOCS

Free Project Management Templates

Work Breakdown Structure (WBS) Template

www.ProjectManagementDocs.com

3	1.1.5	Project Charter Signed/Approved	The Project Sponsor signs the Project Charter which authorizes the Project Manager to move to the Planning Process.
2	1.2	Planning	The work for the planning process for the project.
3	1.2.1	Create Preliminary Scope Statement	Project Manager creates a Preliminary Scope Statement.
3	1.2.2	Determine Project Team	The Project Manager determines the project team and requests the resources.
3	1.2.3	Project Team Kickoff Meeting	The planning process is officially started with a project kickoff meeting which includes the Project Manager, Project Team and Project Sponsor (optional).
3	1.2.4	Develop Project Plan	Under the direction of the Project Manager the team develops the project plan.
3	1.2.5	Submit Project Plan	Project Manager submits the project plan for approval.
3	1.2.6	Milestone: Project Plan Approval	The project plan is approved and the Project Manager has permission to proceed to execute the project according to the project plan.
2	1.3	Execution	Work involved to execute the project.
3	1.3.1	Project Kickoff Meeting	Project Manager conducts a formal kick off meeting with the project team, project stakeholders and project sponsor.
3	1.3.2	Verify & Validate User Requirements	The original user requirements is reviewed by the project manager and team, then validated with the users/stakeholders. This is where additional clarification may be needed.
3	1.3.3	Design System	The technical resources design the new widget management system.
3	1.3.4	Procure Hardware/Software	The procurement of all hardware, software and facility needs for the project.
3	1.3.5	Install Development System	Team installs a development system for testing and customizations of user interfaces.
3	1.3.6	Testing Phase	The system is tested with a select set of users.

Get Access to our Complete Collection of 43 Editable Google Docs WBS Templates here.

3	1.3.7	Install Live System	The actual system is installed and configured.
3	1.3.8	User Training	All users are provided with a four hours training class. Additionally, managers are provided with an additional two hours class to cover advanced reporting.
3	1.3.9	Go Live	System goes live with all users.
2	1.4	Control	The work involved for the control process of the project.
3	1.4.1	Project Management	Overall project management for the project.
3	1.4.2	Project Status Meetings	Weekly team status meetings.
3	1.4.3	Risk Management	Risk management efforts as defined in the Risk Management Plan.
3	1.4.4	Update Project Management Plan	Project Manager updates the Project Management Plan as the project progresses.
2	1.5	Closeout	The work to close-out the project.
3	1.5.1	Audit Procurement	An audit of all hardware and software procured for the project, ensures that all procured products are accounted for and in the asset management system.
3	1.5.2	Document Lessons Learned	Project Manager along with the project team performs a lessons learned meeting and documents the lessons learned for the project.
3	1.5.3	Update Files/Records	All files and records are updated to reflect the widget management system.
3	1.5.4	Gain Formal Acceptance	The Project Sponsor formally accepts the project by signing the acceptance document included in the project plan.
3	1.5.5	Archive Files/Documents	All project related files and documents are formally archived.

GLOSSARY OF TERMS

It's important that you provide a glossary of terms as some of the terms are not understood by persons without a project management background. For instance what the PMI *Practice Standard for Work Breakdown Structures* refers to as the WBS Code is commonly referred to as the WBS number.

Level of Effort: Level of Effort (LOE) is how much work is required to complete a task.

- WBS Code:** A unique identifier assigned to each element in a Work Breakdown Structure for the purpose of designating the elements hierarchical location within the WBS.
- Work Package:** A Work Package is a deliverable or work component at the lowest level of its WBS branch.
- WBS Component:** A component of a WBS which is located at any level. It can be a Work Package or a WBS Element as there's no restriction on what a WBS Component is.
- WBS Element:** A WBS Element is a single WBS component and its associated attributes located anywhere within a WBS. A WBS Element can contain work, or it can contain other WBS Elements or Work Packages.

This free WBS Template is brought to you by www.ProjectManagementDocs.com

INSTRUCTIONS ON HOW TO COPY THIS TEMPLATE

PLEASE NAVIGATE TO **FILE** THEN CLICK ON **MAKE A COPY** (SEE ATTACHED IMAGE BELOW)



