ProjectManager

| Project Name | Project Manager | Client | Date |
|---|---|---|---|
| Website Launch | Joe Heller | Casual-Tees | 2/1/2022 |

**Resource Plan**

| Resource | Team | Total Effort | Rate | Cost | 1-Jan | 2-Jan | 3-Jan | 4-Jan | 5-Jan | 6-Jan | 7-Jan | 8-Jan | 9-Jan | 10-Jan | 11-Jan | 12-Jan | 13-Jan | 14-Jan | 15-Jan | 16-Jan | 17-Jan | 18-Jan | 19-Jan | 20-Jan | 21-Jan | 22-Jan | 23-Jan | 24-Jan | 25-Jan | 26-Jan | 27-Jan | 28-Jan | 29-Jan | 30-Jan | 31-Jan |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **Bill** | **Marketing** | **24** | **$300** | **$7,200** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Homepage Copy* | | 6 | | | | | 6 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Choose Images* | | 4 | | | | | 4 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Build Internal Links* | | 4 | | | | | | 4 | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Edit Copy* | | 10 | | | | | | | | 10 | | | | | | | | | | | | | | | | | | | | | | | |
| **Peter** | **Sales** | **21** | **$150** | **$3,150** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Create Sales Copy* | | 4 | | | | | | | | | 2 | | | 2 | | | | | | | | | | | | | | | | | | | |
| *Get Bios of Sales Team* | | 5 | | | | | | | | | | | | 1 | 1 | 1 | 1 | 1 | | | | | | | | | | | | | | | |
| *Create Email Campaign* | | 4 | | | | | | | | | | | | | | | | | | | 4 | | | | | | | | | | | | |
| *Train Customer Service* | | 8 | | | | | | | | | | | | | | | | | | | | | 4 | 4 | | | | | | | | | |
| **Peggy** | **Design** | **21** | **$500** | **$10,500** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Site Architecture* | | 5 | | | | | 3 | 2 | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Homepage Design* | | 8 | | | | | | 2 | 2 | | | | | 2 | 2 | | | | | | | | | | | | | | | | | | |
| *Test Site* | | 4 | | | | | | | | | | | | | | | 2 | 2 | | | | | | | | | | | | | | | |
| *Repair Bugs* | | 4 | | | | | | | | | | | | | | | | | | | 2 | 2 | | | | | | | | | | | |
| **Sylvia** | **Development** | **23** | **$600** | **$13,800** | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Create Code* | | 8 | | | | | 4 | 4 | | | | | | | | | | | | | | | | | | | | | | | | | |
| *Add Resources* | | 7 | | | | | | 4 | 3 | | | | | | | | | | | | | | | | | | | | | | | | |
| *Test Site* | | 6 | | | | | | | | 3 | 3 | | | | | | | | | | | | | | | | | | | | | | |
| *Maintenance on Site* | | 2 | | | | | | | | | | | | | | | | | | | | | 2 | | | | | | | | | | |

NOTE: To use this template, you'll need to make a copy of your own. To do so, click "File" at the top left corner and then click "Make a copy". Or simply copy and paste its content onto a new Google Sheet.





Click here for a FREE trial of ProjectManager

or

Click here for 80+ FREE project management templates