Stage	Sub-Stage	Step	Status	Comment / Next Step	Owner
RE-R	ELEASE				
	Design				
		Goal defined?	Not started		
		Approach to measuring the goal defined?	Not started		
		Event logging defined?	Not started		
		Approach for any other data defined (e.g., data warehouse, visualizations, go- to-market team visibility via Salesforce, etc.)?	Not started		
		Feedback from Go-to-market org?	Not started		
		Feedback from Customers?	Not started		
		Feedback from Engineering?	Not started		
		Feedback from Executives / CEO?	Not started		
		Risks defined?	Not started		
		Risks tested in as lightweight way as possible?	Not started		
		Stories written?	Not started		
		Design assets created?	Not started		
		Stories & design assets meticulously reviewed prior to grooming for consistency, clarity, and thoroughness?	Not started		
		After grooming, assess estimated scope & re-confirm plan	Not started		
	Developm	nent / Build			
	•	Status (design changes, timing) communicated to org in ongoing but useful way (no surprises)?	Not started		
		Final designs reviewed with go-to-market org?	Not started		
		Talk tracks reviewed with go-to-market org?	Not started		
		Test plan written?	Not started		
		Release plan defined? (timing, integration testing, release owners)	Not started		
		Test plan executed?	Not started		
	Marketing	•			
		Plan created?	Not started		
		Plan communicated to all relevant stakeholders?	Not started		
		Asset owners assigned?	Not started		
		Assets created?	Not started		
		Assets shared with & approved by relevant stakeholders?	Not started		
		Any changes to plan conveyed to relevant stakeholders in advance?	Not started		
		Plan executed according to schedule?	Not started		
DST-	RELEASE				
		Data monitored for bugs?	Not started		
		Data monitored for success metrics?	Not started		
		Learnings communicated to org?	Not started		
		User feedback collected?	Not started		
		Iterations & fixes identified / prioritized?	Not started		
		Retro on project to improve process for next time?	Not started		
		Documentation created / stored in an accessible place?	Not started		